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The City Asset Managers Group (CAMG) submits its fifth annual report. The data represents a 
snapshot of the City’s capital assets, as of June 30, 2007. Key findings and CAMG 
recommendations are in the report’s Executive Summary. 
 
The report responds directly to a key Council focus area:  to rebuild and maintain the City’s 
infrastructure.  A properly maintained and sound infrastructure is critical to delivering the quality 
services Portland’s citizens and businesses need and expect. The report spells out the significant 
funding gap and work needed to address this significant issue. 
 
In 2005, CAMG added common definitions, data confidence levels and bureau observations, for 
clarity and transparency on the quality and completeness of the data.  In 2006, CAMG added 
affordable housing as an asset category (the sixth category).  The 2007 report has two new 
features:  appendices on risk rating and green infrastructure.   
 
There are three levels of asset management.  In past years, the focus was on maintaining the 
deteriorating infrastructure.  This (2007) report extends the reach into mandates.  With the 
Portland Plan, the extent will also cover infrastructure needed to serve new growth.  
 
Asset management is a continuous cycle of asset inventory, condition and performance 
assessment. Its goal is the cost-effective provision of a desired level of service. CAMG uses 
internationally-recognized principles and practices to evaluate our combined assets with a citywide 
perspective. We will continue to improve this report and provide annual updates to you. 
 
Attachment: City of Portland Asset Status and Conditions Report, December 2007 
  
 
 
 
  
December 2007 
RISK = Likelihood x Consequence 
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City of Portland 
Asset Status and Conditions Report—December 2007 
 
Executive Summary 
This is the fifth year of reporting on the status and condition of the City's physical infrastructure.  
In 2005, the City changed from focusing on a single condition of assets - deteriorating 
infrastructure - to a holistic asset management approach.  This approach seeks to ensure that 
the City’s assets are adequate to provide desired levels of service.  
 
The City’s infrastructure bureaus1 have partnered to collect and analyze data for this report, 
using internationally recognized asset management (AM) principles and practices to enable 
informed decisions that best meet customer needs.  The City Asset Managers Group (the Staff 
group) is developing a coordinated Citywide AM program for all City assets, using a common 
approach, while allowing each bureau to strategically employ AM for their particular asset 
groups.  This report supports City Council’s move toward that ‘whole-of-city’ decision-making, 
using readily available information. 
 
The report includes current replacement value, current and projected physical condition, and 
annual funding gaps. Each bureau identifies their confidence in the information presented. In 
some cases, information is not yet available, or more time is needed for detailed data collection 
and analysis. This year’s report also introduces two concepts – risk management and green 
infrastructure. The risk management process involves identifying, understanding, and 
responding to risks to the City’s physical infrastructure and can inform short term and long term 
management and funding decisions. Green Infrastructure, which uses natural processes, 
systems, or features to provide traditional infrastructure services, offers an opportunity to protect 
environmental quality, reduce long term costs, improve service provision, and advance 
sustainability. It should be considered a core component of the City’s infrastructure systems.  
  
General Findings  
1. The City’s physical infrastructure has a current replacement value of $21.5 billion.  
2. An annual funding gap of at least $112 million exists between available funding and need. 
3. At current funding levels, some of Portland’s infrastructure will continue to deteriorate. 
4. The risk of asset failure is a key measure and should be identified and reported in future 
asset reports. A risk management approach may also help inform management and funding 
decisions.  
5. The City’s green infrastructure plays a key role in infrastructure services and should be 
accounted for similarly to traditional built infrastructure. Green infrastructure includes natural 
and engineered solutions and varies in the extent of City ownership. 
 
Directors’ Recommendations 
1.  Continue to prepare the annual asset status and conditions reports, and explore ways to 
shrink the unmet budget needs for infrastructure maintenance. 
a. Increase the allocation for the General Fund Capital Set-aside to fund additional projects 
that will cost-effectively address extreme and high risk City assets. 
                                                 
1
 Participating bureaus include the Bureau of Environmental Services (BES), the Office of Management & Finance (OMF) for City-
owned buildings, Portland Parks and Recreation, Portland Development Commission (PDC), Portland Office of Transportation 
(PDOT) and the Water Bureau. The Bureau of Planning organizes the group’s meetings and reporting. OMF budget and finance 
staff attend to ensure overall coordination with City Council priorities and budgeting. 
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b. Starting with the FY 2009 - 10 budget process, instruct bureaus to include risk-based 
ratings in capital budget requests (amend the CIP Budget Manual accordingly). 
c. Explore minimum standards for business case to include a systematic evaluation of 
project benefits and costs, and evaluation of asset risk, and triple bottom line factors 
(social, environmental, economic). 
2. Employ the risk management process, outlined in Appendix 5, to identify and evaluate risk 
to the City’s physical infrastructure. Risk ratings will be used to better inform short term and 
long term management decisions, including funding allocations.  
3. Adopt the proposed green infrastructure framework (Appendix 6) for use in asset 
management discussions in all City bureaus. 
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Introduction  
This fifth report on the status and condition of the City's physical infrastructure takes a holistic 
approach to ensure that the City’s assets are adequate to provide desired levels of service.  A 
wide range of asset categories is tracked over the lifecycle of assets (new, operation, 
maintenance, and renewal).   
This report seeks to provide coordinated, integrated, fact-based information about the City of 
Portland’s physical assets that will enhance a ‘whole-of-city’ approach to asset management 
(AM).  It provides an accounting of the number of assets, condition, replacement value, current 
service levels, and cost of unmet needs.  Information in the report will assist the City's efforts to 
ensure infrastructure is in good condition and that operation, maintenance, rehabilitation, and 
development programs are as efficient and effective as possible.  
To reflect the current state of City asset management, this report includes: 
 current replacement values of city assets (see Appendix 1); 
 assessment of the current condition of each asset group, based on a five tiered rating 
system and associated confidence levels (see Appendix 2); 
 annual estimated funding gap (see Appendix 3); 
 bureau observations on their AM activities (see Appendix 4); and  
 common definitions for basic AM terms (see Appendix 7)2. 
 
This year’s report also introduces two concepts – risk management (Appendix 5) and green 
infrastructure (Appendix 6). The risk management process involves identifying, understanding, 
and responding to risk. It can be used to identify and evaluate risk to the City’s physical 
infrastructure to better inform short term and long term management decisions, including 
funding allocations. Further information on the risk management approach can by found in 
Appendix 5. Green Infrastructure, which uses natural processes, systems, or features to provide 
traditional infrastructure services, offers an opportunity to protect environmental quality, reduce 
long term costs, improve service provision, and advance sustainability. It should be considered 
a core component of the City’s infrastructure systems. More information on the City’s green 
infrastructure can be found in Appendix 6. 
Goals and Objectives of Asset Management 
The goal of strategic asset management is to develop a sustainable asset base that responds to 
social, economic, and environmental needs. It focuses on how the asset provides an 
appropriate level of service. Asset management seeks to address the need to maintain, repair, 
rehabilitate, replace and dispose of assets. These needs can be driven by asset deterioration, 
regulations, and community needs (based on service levels). 
 
Asset Management informs:  
 asset acquisition; 
 maintenance and operations; 
 renewal and adaptation; and 
 asset disposal. 
 
Applying AM principles and practices will: 
 reduce dependence on assets (for example, disconnecting downspouts); 
                                                 
2
 The definitions and confidence levels draw on several AM sources, including GHD Consultants (used by PDOT and Water 
Bureau), trained bureau staff, and literature searches. 
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 support the efficient delivery of services with assets that are cost-effective, well 
maintained, accessible, energy efficient and safe; 
 improve the ability to make sound business and planning decisions at all levels; 
 promote effective use of resources; 
 improve bureau support and accountability; 
 develop a culture of service throughout the City; and 
 improve and coordinate City AM planning across bureaus. 
 
Asset management activities will differ for each asset type based on maintenance management 
techniques, scheduling and priorities of activities, failure modes, treatment options, renewal 
strategies, equipment and practices, and renewal techniques. However, a whole-of-city 
approach ensures that the most innovative and cost-effective techniques are employed as each 
bureau’s practice improves. Using this cross-bureau effort will continually improve performance-
based information that is available to citizens, bureaus, and city leaders as they make choices in 
the types and levels of service desired.  
 
A prerequisite for sound AM is relevant, reliable, and timely information about asset resources. 
As much as possible, information provided in this report is comparable across bureaus and 
asset groups, and the confidence levels for the information were assigned using a common 
scale.  
 
Common elements for managing assets include: 
 information systems that provide data on asset inventories and their condition;  
 good documentation of life-cycle costs, and optimum renewal strategies that ensure the 
lowest life-cycle cost; 
 a needs assessment to evaluate current practices, asset risks, and opportunities;  
 links between service outcomes, bureau programs, AM plans, and performance 
measures;  
 community engagement to better define desired and affordable levels of service; and  
 clear assignment of roles and responsibilities to guide AM efforts. 
Background of Citywide Asset Reporting 
In 2003, asset managers from the City’s infrastructure bureaus formed a City Capital 
Maintenance Committee to collaborate on AM issues and prepare an annual report on the City’s 
physical assets. Their reports to City Council in 2003 and 2004 focused on the current and 
projected condition of infrastructure, not on the strategies needed to manage assets over their 
whole life. Efforts to describe assets and needs varied from bureau to bureau as did confidence 
in the information. This made it difficult for City Council to make decisions using that information. 
 
In 2005, this committee became the City Asset Managers Group, a Staff group, adopting a more 
holistic approach to AM and looking for ways to collaborate on common AM issues. While 
Transportation had an existing program of AM, other bureaus were just beginning to adopt AM 
principles and techniques. By joining forces, the Staff group identified common long-term AM 
needs and helped frame AM throughout the City using a consistent approach. The Staff group 
produced the City of Portland Asset and Conditions Status Report—December 2005 and 
December 2006, and met this year to produce the 2007 report. 
 
In the FY 2005 - 06 budget process, City Commissioners asked for better data on the funding 
gap in capital maintenance.  There were questions about the quality and completeness of the 
data, and doubts about bureaus’ stated funding needs.  To address Council’s concerns and to 
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reflect the current state of City asset management, the 2005 report added three features:  
common definitions for basic asset management terms, data confidence levels, and bureau 
observations on their asset management activities.  These features also appear in subsequent 
annual reports. 
 
The 2006 report added affordable housing as an asset category.   For purposes of this report, 
affordable housing is defined as multi-family rental housing units with direct City investment 
(leveraged financing) and a regulatory agreement with the Portland Development Commission.  
This represents 9,000 housing units.  Excluded from the report are public housing units owned 
and operated by the Housing Authority or “federal preservation” properties owned and operated 
privately under regulatory agreements with HUD. (see Appendix 2.g). 
 
The Staff group briefs the Directors’ group regularly.  Findings of the annual assets reports are 
reviewed, and the Directors’ group updates recommendations to City Council.  As asset 
management improves across the bureaus, so will the ability of City Council, bureau managers, 
and citizens to make informed decisions about asset-related services. 
 
Policy Drivers 
In FY 2001–02, City Council set strategic priorities as part of a Managing for Results exercise.  
The Council identified the City’s deteriorating physical infrastructure as an immediate strategic 
priority.  The deteriorating infrastructure remains a top Council strategic priority.  For the FY 
2006–07 budget, full Council named “infrastructure” as a primary Council concern and focus 
area, and urged bureaus to collaborate and involve stakeholders in the budget process.  
 
For FY 2008 - 09, Mayor Potter set three budget priorities and a specific priority for ongoing and 
one-time funds.   
 Take care of current assets before adding more assets.  Bureaus must show that requests 
extend beyond their ability to fund internally.  Future asset status and conditions reports can 
play a role, in posting measurable results of funded decision packages for capital 
maintenance, renewal and replacement. 
 Make strategic, long-term investments in core programs, by providing a stable source of 
funding to those programs that have operated with one-time or otherwise non-recurring 
funds.  Specific priorities include Parks operations and maintenance (backfilling expiring levy 
funds). 
 Use one-time funds to update public safety infrastructure.  In FY 2007 - 08, City Council 
committed to replace three public safety projects, the Computer Aided Dispatch system 
(BOEC), Police Data System, and Citywide 800 MHz radio system.  Mayor Potter has added 
two other projects, a new regional public safety training center and an Emergency 
Coordination Center.  The strategy is to make headway to fund these essential projects 
while economic times are good. 
 
Other policy drivers (federal, state and City) underscore the importance of the condition of 
municipal infrastructure in supporting a community’s economic health, active neighborhoods, 
and environmental stewardship, including: 
 State and federal regulations. 
 Public Facilities Plan, a long-range, citywide plan which requires a major projects list, for 
use in annual capital budgets. 
 Portland Comprehensive Plan 
 Municipal bonded debt covenants 
 City CIP budget manual, which requires bureaus to analyze operations and maintenance 
costs and savings in new projects. 
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 U.S. Governmental Accounting Standards Board 34, which allows the City to capitalize 
costs that extend an asset’s useful life. 
 Other Council Priorities 
 
Regulatory Compliance 
Regulatory compliance requirements can have major impacts on the management of 
infrastructure systems and on the resources available for repair and expansion projects.  
Currently there are a number of federal, state, and local regulations which require additional 
compliance measures by the City. These mandates vary in the degree of investment needed, 
compliance requirements and timeline, and the degree necessary investments are funded 
through current revenues. 
  
Regulatory mandates impact many or all of the City’s infrastructure systems, including sewer 
and stormwater, transportation, water, parks, civic facilities, and affordable housing investments. 
The following regulations represent some of the major regulations currently impacting capital 
systems: 
 Clean Water Act, such as the Long Term Enhancement Rule (LT2) and CSO Amended 
Stipulated Final Order;  
 Environmental Protection Act, including Superfund cleanup requirements;  
 Safe Drinking Water Act, including Underground Injection Control requirements;   
 Endangered Species Act, such as Habitat Conservation Planning;  
 Americans with Disabilities Act;  
 Uniform Building Code, including minimum seismic standards; and  
 Green Building and Energy Efficiency Policies. 
 
Many of these regulations do not have dedicated funds set aside for compliance measures. 
Compliance often requires significant capital investment and funding these improvements may 
require diverting financial resources from capital repair and rehabilitation projects. In addition to 
existing mandates, possible future regulations could further impact management of the City’s 
infrastructure systems. 
 
The bureau funding gaps presented in this report include regulatory compliance needs to a 
varying degree. Certain requirements, such as ADA accessibility and building code 
improvements may occur as part of capital repair or rehabilitation projects. The Water Bureau’s 
anticipated costs related to the Long Term Enhancement Rule (LT2) are also reported.  
 
Progress on Previous Recommendations 
In previous years, the Directors’ group endorsed the following eight major recommendations for 
citywide AM practices.  Progress on these recommendations is also noted below.  
 
1. Continue with “whole-of-city” approach.  The City should use the “whole-of-city” 
approach to AM, working across bureaus and systems.  This approach will be used for 
data gathering, analysis, and reporting as well as for the preparation of 
recommendations on program modifications, funding strategies, and impact analysis. 
Progress:  In this report, the City Asset Managers Group defines risk management and 
green infrastructure.  The intent is that bureaus use these appendices as a group and 
individually.  The group also managed the General Fund Capital Set-aside process (a 
relatively small part of the capital budget).  In late February 2008, the CAMG will host a 
federal study team to document Portland’s use of asset management for water, 
wastewater and transportation systems.  The study team will interview the capital 
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bureaus, planning director and city auditor.  In the last two years, PDOT participated in a 
national scan of best transportation AM practices, and the Water Bureau reported on 
benchmarking with international best practices.  Further, bureaus participate in the 
Pacific Northwest Asset Management Users Group, a peer exchange of AM case 
studies and training.  Participating bureaus are committed to expanding this collaborative 
effort and making continuous improvements in the City’s AM process. 
 
2. Continue annual reports and improvements.  The City Asset Managers Group will 
continue to produce an annual report on the City’s physical assets and the AM plans 
used to evaluate them.  Bureaus should continue to improve asset management 
practice. 
Progress: Each year, bureaus work to improve confidence levels in the available data, 
and work collaboratively on AM.  The Staff group shares training opportunities and AM 
literature.  The risk and green infrastructure appendices (new to this report) responded 
to identified needs. 
 
3. Integrate Asset Management into other planning efforts, including community visioning, 
strategic planning, and long term capital planning.  
Progress: Asset management will be a key component of the Citywide Systems Plan.  
The cross-bureau steering committee for that plan has tracked this annual report 
process, with an eye to long-range infrastructure needs. 
 
4. Review service levels and pursue community consultation.  Service levels affect findings 
of current condition and annual funding gap. Setting service levels and/or significantly 
revising the current service levels can only be done with public involvement.   
Progress: The 2007 asset reports assume adopted levels of service. The City Asset 
Managers Group has continued to refine consistent terms and methods to define the 
annual funding gap.  In future years, the City Asset Managers Group will develop some 
alternative scenarios for levels of service as one approach to reducing the funding gap.  
In addition, the bureaus will develop Operating and Maintenance cost information and 
alternatives to support decisions about new infrastructure. Some infrastructure bureaus 
discuss service levels in their individual budget plans.  Bureaus will also work with the 
community to develop appropriate, sustainable, and affordable service levels in the 
Citywide Systems Plan. 
 
5. Prepare strategies related to service levels, funding allocations, and management 
practices to align revenues with service levels.  
Progress: This is a future activity. 
 
6. Track local and regional discussions related to infrastructure financing.  
Progress: Metro is evaluating infrastructure needs to accommodate projected growth of 
the region.  PDC and the Water Bureau serve on the project advisory committee.  The 
Bureau of Planning collected and assembled data from City bureaus, for use in the 
Metro analysis.  Bureaus are also tracking other local infrastructure financing issues and 
initiatives, such as the Safe Sound and Green Streets and the Grey to Green initiatives. 
 
7. Develop a funding strategy to shrink the unmet budget needs for infrastructure 
maintenance, by: 
1. Making a policy commitment to set aside a portion of unanticipated one-time General 
Fund revenues specifically for infrastructure maintenance. 
Progress: Mayor Potter is driving budget policy, as described above. 
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2. Replenish funding for the General Fund capital set-aside that has diminished with 
recent funding shortfalls. 
Progress: In recent years, the General Fund capital set-aside has hovered around $2 
million a year.   It continues to be a very small proportion of the full capital budget.  
Mayor Potter supports using a portion of surplus funds to address the aging 
infrastructure.  
 
3. Convene a cross-bureau financial team to prepare a gap finance plan for 
infrastructure maintenance.  The plan will identify key decision points, relative costs, 
and potential funding sources of major projects (to be defined).  Along with one-time 
General Fund revenues, this team will consider stable transportation funding at the 
local and State levels; a cross-bureau, citywide infrastructure bond measure that 
focuses on our most critical community needs; and incorporating in the CIP's and 
financial plans of the infrastructure bureaus, a discussion of unmet maintenance 
needs and an estimate of budget and rate impacts to meet those needs. 
Progress: Such a team has not yet met for this purpose. 
 
Key Findings  
This report includes data on three key measures:  current replacement value, current and 
projected physical condition, and annual funding gap.  The confidence level in the data is 
included.  In some cases, data is not available or is pending more detailed data collection and 
analysis.  Most of these “not available” responses are for projected condition.   
 
1. Similar to other countries and U.S. cities facing this challenge, asset management is the 
best immediate way to ensure maximum use of existing assets, understand tradeoffs, and 
optimize decision-making and investment planning while other initiatives examine shared 
services.  
 
2. As a City enterprise, the physical infrastructure has a current replacement value of $21.5 
billion.  By bureau, the infrastructure value is: PDOT ($8.1 billion); BES ($5.0 billion); Water 
($5.3 billion); Civic ($0.9 billion), Parks ($0.8 billion); and Affordable Housing ($1.4 billion). 
 
3. A gap exists between the funding required to maintain the City’s infrastructure in a 
sustainable way, and existing funding.  For 2007 alone, there is a sustainable level 
investment gap of at least $92 million for these assets.  This gap increases substantially with 
the federal mandate to treat the City's domestic water supply and cover two open reservoirs.  
Cost estimates await project design, and are reported as an annualized range.  The LT2 
Enhanced Surface Water Treatment Rule may cost between $20 million/year and $50 
million/year.  Compliance with this rule alone represents a growth of a third to a half of last 
year's Annual Funding Gap ($83.5 million/year). 
 
4. Unfunded federal mandates and external funding of capital works drive the expansion of the 
number and type of physical assets which, although primarily built with leveraged monies, 
become the long-term obligation of the City to maintain and operate.  Typically, there is little 
or no set-aside for ongoing operating or maintenance funding for these assets prior to their 
construction. 
 
 Asset Status and Conditions Report - December 2007 Page 9 of 59 
5. At current funding levels, some of Portland’s infrastructure will continue to deteriorate.  In 10 
years, three asset groups are projected to remain or shift into mostly poor condition.   They 
are traffic signals, Union Station, and the 800 MHz radio system.   
 
6. This report introduces two concepts--risk management and green infrastructure.  The risk of 
asset failure is a key measure worthy of reporting in future asset reports.  Green 
infrastructure includes natural and engineered solutions and varies in the extent of City 
ownership. 
 
7. For the first time, the risk rating approach has been applied to the FY 2008 - 09 General 
Fund Capital Set-Aside process.  This process will be evaluated and considered for broader 
application to the capital budgeting process in future years. 
 
Recommendations 
1. Continue to prepare the annual asset status and conditions reports, and explore ways to 
shrink the unmet budget needs for infrastructure maintenance. 
a. Increase the allocation for the General Fund Capital Set-aside to fund additional 
projects that will cost-effectively address extreme and high risk City assets. 
b. Starting with the FY 2009 - 10 budget process, instruct bureaus to include risk-based 
ratings in capital budget requests (amend the CIP Budget Manual accordingly). 
c. Explore minimum standards for business case to include a systematic evaluation of 
project benefits and costs, and evaluation of asset risk, and triple bottom line factors 
(social, environmental, economic). 
2. Employ the risk management process, outlined in Appendix 5, to identify and evaluate risk 
to the City’s physical infrastructure. Risk ratings will be used to better inform short term and 
long term management decisions, including funding allocations.  
3. Adopt the proposed green infrastructure framework (Appendix 6) for use in asset 
management discussions in all City bureaus. 
 
Funding Strategy 
A major finding of the annual asset reports (2002 through 2007) is that a substantial annual 
funding gap persists.  The gap is defined as the difference between the funding needed to 
address infrastructure needs at a defined condition or level of service and the funding that is 
currently available.  The gap is the amount of money needed to eliminate the backlog and/or 
maintain the asset to achieve its useful life.  A full definition is available in Appendix 7. 
 
As the asset managers have refined methods and updated data, the estimates of annual 
funding gap have gone up, not down.  This year, the combined annual funding gap for 
Transportation, BES, Water, Parks, Civic assets and affordable housing is $92 million. 
 
Running a constant funding gap or under-investing in capital maintenance is not a sustainable 
business practice.  With this trend, we can expect lower levels of service and more frequent 
system failures.  
 
In 1996, City Council increased the General Fund capital set-aside, from a base of $3 million, 
with the intent to add $1 million to it each year until the Office of Management and Finance 
found the amount to be sufficient.  That fund rose to $7 million in FY 2002-03, then declined 
after a series of annual budget cuts.  The General Fund capital set-aside is now a residual 
amount. 
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In 2002, the City Council and Directors held a series of work sessions, called Managing for 
Results.  A Council priority area was “the deteriorating physical infrastructure.”  That report 
recommended that City Council consider a Major Maintenance Fund, to increase the investment 
in capital maintenance.  City Council did not act on that recommendation. 
 
In January 2007, the Directors’ group reviewed key findings of this report, and asked staff to 
prepare ideas to start closing the annual funding gap, and more fully maintain existing 
infrastructure.  It is understood that City Council must balance many competing demands, and 
such an effort will take a number of years.  The concept is to build a funding gap finance plan, 
with a trajectory of 10 to 15 years. 
 
In 2007, the City Asset Managers Group worked with Financial Planning to improve the General 
Fund Capital Set-Aside allocation process. The revised process used a new set of criteria based 
on the risk management process outlined in Appendix 5. The risk rating process allows ranking 
of projects based on how effectively they reduce the risk of the high and extreme risk assets.  
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 Appendix 1a: Current Replacement Values of City Assets 
 December 2007 
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Appendix 1b:  Current Replacement Value of Capital Assets 
 Data Sheet  December 2007 
 
 
Bureau and capital asset type
Value (in 
millions)
Confidence 
level Notes
PDOT
streets (by lane mile, improved) $5,371.1 2 - Low
<-- Work in progress to determine ownership of inlet and inlet leads 
for 2008 report.
sidewalk system
     sidewalks $860.6 5 - Optimal
     curbs $649.9 4 - High
     corners $113.5 5 - Optimal
structures (bridges only) $398.7 5 - Optimal
traffic signals (hardware only) $110.3 3 - Moderate
street lights $103.6 2 - Low
support facilities (for PDOT & BES) $5.4 2 - Low
other transportation assets $465.3 Low to High
Total Transportation $8,078
Environmental Services
sanitary sewers $1,002.0 3 - Moderate
stormwater system $893.9 2 - Low
combined sewers $2,183.6 4 - High
wastewater treatment systems $944.3 4 - High
Total Environmental Services $5,024
Water
supply $623.0 3 - Moderate
transmission $688.0 3 - Moderate
terminal storage $301.0 3 - Moderate
distribution $3,524.0 4 - High
facilities (buildings and support facilities) $115.0 4 - High
Total Water $5,251
Parks and Recreation
buildings (includes support facilities) $210.1
amenities $185.3
infrastructure (partial data only) $46.3
landscapes $197.1
natural resources $144.3
Total Parks $783
Civic
Facilities (buildings, structures)
police facilities $56.3 4 - High
office buildings $108.5 4 - High
other buildings $26.1 4 - High
Union Station $24.5 4 - High
parking garages $104.5 4 - High
spectator facilities $333.7 4 - High
Portland Center for the Performing Arts $70.2 2 - Low
Fire facilities $62.8 4 - High
Technology Services
800 MHz radio system $46.9 2 - Low
telecommunications $14.6 2 - Low
IT operations $3.9 2 - Low
strategic technology $76.1 2 - Low
Total Civic $928
Affordable Housing
high rise apartment $267.6 4 - High Based upon historic blend, 1999-2006.
mid rise apartment $634.4 3 - Moderate Valuation based upon 2005 costs
low rise apartment $212.5 3 - Moderate Based upon historic blend, 1999-2006.
garden style $279.4 3 - Moderate Valuation based upon 2005 costs.
one to four units $36.6 3 - Moderate Valuation based upon 2005 costs.
Total Affordable Housing $1,430
Total Capital Assets $21,495
(1)
 Replacement Value represents the amount using 2006 
construction costs inflated by 3.5%.
Parks used a 3.1%  inflation factor, based on ENR-CCI data. 
Infrastructure value is based on partial information. 
2007 values calculated from 2006 values by adding final CIP 
Expenditures per category from the past fiscal year final CIP report.  
Values were then increased using the ENR-CCI increase from 7700 
to 7940 (3.1%).
<-- "Other" includes streetcar, aerial tram, traffic calming devices, 
street signs, pavement markings, parking meters, retaining walls, 
stairways, guardrails and harbor wall.
 Asset Status and Conditions Report - December 2007 Page 14 of 59 
Appendix 2a: Current Condition of Capital Assets 
 All Assets  December 2007  
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Appendix 2b: Current Condition of Capital Assets 
 Office of Transportation  December 2007  
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Appendix 2c: Current Condition of Capital Assets 
 Environmental Services  December 2007  
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Appendix 2d: Current Condition of Capital Assets 
 Water Bureau  December 2007  
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Appendix 2e: Current Condition of Capital Assets 
 Parks Bureau  December 2007  
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Appendix 2f: Current Condition of Capital Assets 
 Civic (OMF, Police, Fire) December 2007 
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Appendix 2g : Current Condition of Capital Assets 
 Affordable Housing December 2007 
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Appendix 2h: Current Condition of Capital Assets 
 Confidence Level Summary December 2007 
 
 
 
 
 
 
Replacement Value
Low
32%
Optimal
6%
High
40%
Moderate
22%
Current Condition
Moderate
22%
Low
7%
Optimal
2%
High
38%
tbd
31%
Funding Gap
Low
7%
Optimal
2%
High
19%
Moderate
45%
tbd
28%
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Appendix 2i:  Current Condition of Capital Assets 
 Data Sheet  December 2007 
 
Very 
Good Good Fair Poor
Very 
Poor Notes
PDOT
streets (by lane mile, improved) tbd tbd tbd tbd tbd tbd
sidewalk system
     sidewalks tbd tbd tbd tbd tbd tbd
     curbs 75 15 10 3 - Moderate
     corners 80 15 5 3 - Moderate
structures (bridges only) 8 50 22 19 1 5 - Optimal
traffic signals (hardware only) 14 16 29 27 14 3 - Moderate <-- Working on improved inspection program
street lights 22 67 11 2 - Low <-- Weighted average of Option B & C lights
support facilities (for PDOT & BES)
low to moderate
other transportation assets tbd tbd tbd tbd tbd tbd <-- A few of the other assets have condition 
assessment
Environmental Services
sanitary sewers 90 7 1 1 1 3 - Moderate
stormwater system 20 20 30 20 10 2 - Low
combined sewers 75 13 4 3 5 4 - High
wastewater treatment systems 33 30 20 10 7 4 - High
Water
supply 1 56 40 3 0 3 - Moderate
transmission 1 47 41 11 0 3 - Moderate
terminal storage 0 7 24 56 13 4 - High
distribution 14 45 33 6 2 4 - High
facilities (buildings and support facilities) 10 23 16 42 9 3 - Moderate
Parks and Recreation
buildings (includes support facilities) 35 22 28 10 5 3 - Moderate
amenities 10 26 50 10 4 2 - Low
infrastructure (partial information) na na na na na 2 - Low
landscapes 10 34 45 7 4 2 - Low
natural resources 2 35 40 18 5 4 - High
Civic
Facilities (buildings, structures)
police facilities - 53 47 0 - 4 - High
office buildings (incl. support facilities) - 100 0 0 - 4 - High
other buildings - 94 6 0 - 4 - High
Union Station - 0 0 100 - 4 - High
parking garages - 59 41 0 - 4 - High
spectator facilities - 37 63 0 - 4 - High
fire facilities - 97 0 3 - 4 - High
Technology Services
800 MHz radio system - 0 0 100 - 3 - Moderate
Telecommunications - 100 0 0 - 3 - Moderate
IT operations - 0 71 29 - 3 - Moderate
Strategic technology - 63 8 29 - 3 - Moderate
Affordable Housing Assumes Exact Housing Configuration is rebuilt
high rise apartment 15 31 31 - - 4 - High 23% TBD
mid rise apartment 19 31 17 - 2 3 - Moderate 31% TBD
low rise apartment 24 22 13 2 2 3 - Moderate 37% TBD
garden style 14 31 11 - 3 3 - Moderate 41% TBD
one to four units 26 14 14 - - 3 - Moderate 46% TBD
While progress has been made in the past year, 
percentages are best estimates extrapolated 
from inspected data, with the exception of natural 
area information which is quite reliable. 
Sanitary & combined systems determined from 
recent assessments.  Wastewater values based 
on estimate of current repair costs required for 
each process area.
multiple facilities, condition range
 from poor to very good
<-- PDOT is changing the way pavement 
condition is inspected, and implementing new 
software
Current Condition (in %)
Confidence 
levelBureau and capital asset type
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Appendix 2j:  Projected Condition of Capital Assets - 2017 
 Data Sheet  December 2007 
 
Very 
Good Good Fair Poor
Very 
Poor
PDOT
streets (by lane mile, improved) tbd tbd tbd 0 0 tbd
sidewalk system
     sidewalks tbd tbd tbd 0 0 tbd
     curbs 0 62 14 24 0 3 - Moderate
     corners 0 73 13 14 0 3 - Moderate
structures (bridges only) tbd tbd tbd 0 0 tbd
traffic signals (hardware only) 6 12 21 28 34 3 - Moderate
street lights 0 11 65 24 0 2 - Low
support facilities (for PDOT & BES) tbd tbd tbd 0 0 tbd
other transportation assets tbd tbd tbd 0 0 tbd
Environmental Services
sanitary sewers 93 4 1 1 1 3 - Moderate
stormwater system 20 20 30 20 10 2 - Low
combined sewers 78 10 5 4 3 4 - High
wastewater treatment systems 40 25 20 10 5 3 - Moderate
Water
supply 15 20 45 10 10 4 - High
transmission 5 40 40 15 0 3 - Moderate
terminal storage 80 0 15 5 0 4 - High
distribution 10 40 40 10 0 3 - Moderate
facilities (buildings and support facilities) 50 30 20 0 0 4 - High
Parks and Recreation
buildings (includes support facilities) tbd tbd tbd tbd tbd
amenities tbd tbd tbd tbd tbd
infrastructure (partial information) tbd tbd tbd tbd tbd
landscapes tbd tbd tbd tbd tbd
natural resources tbd tbd tbd tbd tbd
Civic
Facilities (buildings, structures)
police facilities 0 53 47 0 0 4 - High
office buildings (incl. support facilities) 0 100 0 0 0 5 - High
other buildings 0 94 6 0 0 6 - High
Union Station 0 0 0 100 0 7 - High
parking garages 0 59 41 0 0 8 - High
spectator facilities 0 37 63 0 0 9 - High
fire facilities 0 97 0 3 0 10 - High
Technology Services
800 MHz radio system 0 0 0 0 100 3 - Moderate
telecommunications 0 100 0 0 0 3 - Moderate
IT operations 0 0 71 0 29 3 - Moderate
strategic technology 0 63 8 0 29 3 - Moderate
Affordable Housing
Assumes Exact Housing 
Configuration is rebuilt
high rise apartment 15 31 31 0 0 4 - High 23% TBD
mid rise apartment 19 31 17 - 2 3 - Moderate 31% TBD
low rise apartment 24 22 13 2 2 3 - Moderate 37% TBD
garden style 14 31 11 - 3 3 - Moderate 41% TBD
one to four units 26 14 14 - 0 3 - Moderate 46% TBD
<-- Assumes new treatment required 
by 2017 to meet LT2 requirementy; 
this will prevent needed 
maintenance on other parts of 
supply system.
<-- Assumes LT2 rule mandates 
rebuilding open reservoirs before 
2017
At Current Service Level
The Technology Services programs 
with conditions at poor in FY 2017 
are really beyond poor at that point 
because without replacement they 
will become unusable as they are no 
longer supported by vendors, or will 
become technologically obsolete.
No information available at this time. 
Anticipate developing this 
information for next year's report. 
Assumes shift of resources to pipe 
rehab and treatment system 
improvements after 2012 (CSO 
Program completion)
Bureau and capital asset type
Confidence 
level Notes
Projected Condition (in %)
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Appendix 3a : Annual Funding Gap 
 in millions per year December 2007 
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Appendix 3b: Annual Funding Gap in Relation to Bureau 
Overall Budgets 
 in millions per year December 2007 
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Appendix 3c:  Annual Funding Gap 
 Data Sheet  December 2007 
 
Bureau and capital asset type
Value (in 
millions)
Confidence 
level Note
streets (by lane mile, improved) tbd tbd
sidewalk system $12.2 3
structures (bridges only) $13.7 5
traffic signals (hardware only) $3.4 3
street lights $2.0 2
support facilities (for PDOT & BES) tbd tbd Annual Gap at Sustainable Level
other transportation assets tbd tbd
Total Transportation $31.3
sanitary sewers $1.0
stormwater system $2.0 Reflects recent findings from Fanno/Tryon
combined sewers $2.0 Reflects Basin Relief Projects
wastewater treatment systems $2.0 Reflects recent findings from CBWTP Fac Plan Update
Total Environmental Services $7.0
supply 0+(6.5-24.5) 3
transmission $3.0 3
terminal storage 1+(13.5-25.5) 3
distribution $9.5 3
facilities (buildings/support facilities) $1.5 3
Total Water 15+(20 to 50)  
buildings (includes support facilities) $1.9 3
amenities $2.6 2
infrastructure $1.0 2
landscapes $2.3 2
natural resources $1.5 3
Total Parks $9.3
Facilities (buildings, structures)
police facilities $1.0 4
office buildings $1.0 4
other buildings $0.5 4
Union Station $5.1 4
parking garages $0.0 4
spectator facilities $0.7 4
Fire facilities $1.9 4
Technology Services
800 MHz radio system $5.9 3
telecommunications $0.6 3
IT operations $0.2 3
strategic technology $2.7 3
Total Civic $19.7
high rise apartment $3.7 4
mid rise apartment $4.1 3
low rise apartment $1.0 3
garden style $1.1 3
one to four units $0.2 3
Total Affordable Housing $10.1
Total Capital Assets $112.4 to $132.4
Additional amount reflects anticipated obligations 
under LT2
Additional amount reflects anticipated obligations 
under LT2
These figures include an amortization over 10 years of 
the following one-time costs:  $45M for Union Station 
renovation, $7.346M for Spectator facilities reserves 
funding, $46.941M for MHz system replacement, 
$16.595M for CAD replacement, and $8.17M for PPDS 
replacement.  These figures are only intended to 
provide an order of magnitude since actual costs will 
depend on project approach.
Civic
Affordable Housing
<-- Pavement condition and performance target is 
expected to change as PDOT is in the process of 
replacing current rating method and replacing 
software.
Council provided addiional one-time funds in 2006-07 
that were applied primarily to buildings, thereby 
addressing important needs and reducing last year's 
funding gap. However, the funding gap will not be 
materially affected without consistent additional funds 
over time. A 3.1% inflation factor was applied to last 
year's estimated gap. 
PDOT
Environmental Services
Water
Parks and Recreation
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Appendix 4: Bureau Observations  
 
 A. Transportation 
Transportation manages transportation assets valued at $8.1 billion. Improved streets, the 
sidewalk system, bridges, traffic signals, and streetlights make up 94 percent of the dollar value. 
  
In addition to these key assets that make up the bulk of the transportation investment, the City 
of Portland owns 10 streetcars; an aerial tram; various support facilities; 1,568 traffic calming 
devices; 143,449 signs; 1,697 parking meters; 1,601 miles of pavement markings; 204 
centerline miles of bikeways; 26 centerline miles of guardrail; 519 retaining walls; the Harbor 
Wall; 185 stairways; and 1,003 traffic signal computer controllers.  These assets are worth 
$470.7 million. 
  
Changes to pavement management practices are underway which comply with 2006 audit 
recommendations. New pavement condition rating methods, replacement of 25-year old 
software and changes to street preservation activities are in progress. During this transition, 
pavement condition and unmet need will not be reported until 2009. Pavement condition and 
performance target are expected to change following this transition in management practices 
and tools. 
  
Since 2006, bridges in good condition declined from 65% to 58%, based on recently completed 
bridge inspections.  Of the 157 bridges the city owns, 57% are deficient; 31 of these are in poor 
condition including 29 that are weight restricted.  This reflects on-going concern about City 
bridges that are required to carry an increasing volume and weight of trucks, vehicles and 
buses. 
  
Curbs, corners and streetlights in good condition held mostly steady between 2006 and 2007. 
Due to City road projects that replaced several signals on Sandy, Hawthorne, and Naito, the 
overall condition of traffic signal hardware improved slightly in 2007.  Curb maintenance was 
eliminated from the FY 2006-2007 budget. Curbs represent 8% of the transportation system 
value and are required to channel water runoff and protect the edge of the pavement.  
  
The transportation maintenance liability continued to increase faster than revenues. The primary 
source of PDOT’s discretionary operating revenue, the State Highway Trust Fund, is not 
indexed to inflation and has not been increased by the Oregon Legislature since 1993. The 
result is a continuing loss of general transportation revenue purchasing power from 1993, which 
is projected to continue over the next five years. Additional parking revenues while increasing 
have been dedicated to streetcar operations (33% City share), aerial tram operations (15% City 
share) and transit mall match debt service. While funds are identified to build projects, ongoing 
operating and maintenance costs become the long-term obligation of the City’s Office of 
Transportation. 
   
AM approach—Transportation is in the twenty-first year of annually reporting on the inventory, 
condition, replacement value, and deferred maintenance.  Since 2001, PDOT’s asset teams 
(which include engineers and operations staff as well as maintenance, finance, and information 
technology managers) have completed 8 asset management plans in the following areas: 
streetlights, structures, traffic signals, sidewalks, signs, pavement, pavement markings, and 
parking. These plans provide ongoing guidance for asset preservation and renewal strategies. 
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Level of service options and targets are presented in PDOT’s Financial Plan. In 2004, a life 
cycle perspective on level of service options was adopted by Transportation. In 2005, 
consultation with transportation stakeholders helped management establish budget priorities as 
Transportation reduced services by $4 million in Fiscal Year 2006-2007. In 2007, a Stakeholder 
group helped identify the desired level of service and local funding alternatives that begin to 
address the maintenance and safety unmet need on arterial streets and City-owned bridges. In 
FY07-08, PDOT received $6.3 million in General Fund one-time funding; $1.9 million to partially 
address a projected out year funding gap and $4.4 million to fund the Safe Streets Initiative, 
including the streetlight capital project.  Many of the twin traditional streetlighting systems in the 
central city had direct burial/lead-jacketed power cables.  These corroded cables will get 
replaced with new copper wire conduits. 
  
Status of AM— Implementing the City Auditor’s recommendations will address many of these 
improvements in pavement management, which accounts for 66% of the replacement value of 
the transportation system. The pavement management system will be replaced with more 
robust software by December 2008. This will provide greater ability to target future investments 
for pavement assets. 
  
Transportation’s confidence in the current status of inventory, condition and replacement value 
information varies from low (street lights) to optimal (bridges). The confidence of future funding 
scenarios is low or moderate. PDOT’s asset management practice needs improvement. 
Improvements include: keeping asset inventories current; developing explicit data maintenance 
standards and quality assurance protocols for data; conducting condition assessment on each 
asset class; and developing deterioration modeling for the major five asset classes—
pavements, bridges, traffic signals, street lights and the sidewalk system.  
  
Annual funding gap—PDOT’s annual $31.3 million gap at the sustainable level breaks out as 
follows: 
  
   Streets:  Transportation is changing the way pavement is inspected and the software that 
identifies current needs and strategies that optimize available resources. Pavement network 
condition and unmet need will not be reported until July 2009 when this transition is 
complete. 
   Sidewalks: Add sidewalk inspectors and posting support ($200,000 annually); $10.8 million 
additional needed annually to repair curbs based on 60-year expected life cycle; and an 
additional $1.2 million needed annually to repair/replace corners based on 40-year expected 
life cycle.  Combined, these activities require an additional investment of $12.2 million 
annually over the next 10 years. 
   Bridges: The total cost to replace bridges in poor condition, and address bridge deficiencies 
is $13.7 million annually or $137 million over the next 10 years.  
   Signals: A total increase of $3.4 million per year, or $34 million over the next 10 years, is 
needed to achieve a hardware condition of 25 percent poor in 2017. 
   Street lights: In addition to fully funding the PGE contract, an increase of $2 million per 
year above CSL (combined capital, operations and maintenance funding) for 10 years would 
achieve a condition of 10 percent poor in 2017. 
   Maintenance Facilities: Kerby and Albina Yards are antiquated and in need of upgrading 
to modern standards.  However, the total need is not defined at this time.  These facilities 
are used to maintain transportation, storm and wastewater services.  Sunderland Yard, used 
for recycling, has identified needs which are being addressed. 
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B. Environmental Services 
AM approach—To optimize limited budgets, public works agencies worldwide are beginning to 
adopt an AM approach to infrastructure management. The Bureau of Environmental Services is 
implementing elements of AM in its operations and planning functions. Implementation of AM is 
a long-term process to be performed in an adaptive management approach over a period of 
many years.  
Status of AM—BES currently applies AM practices of asset inventory, condition assessment, 
and computerized maintenance management systems for its treatment and pump stations as 
well as the collection system. The bureau is now using Risk as a priority-ranking criteria for 
evaluating and recommending planning projects.  BES recognizes the value of focused planning 
and has established a new System Planning Program to provide continuous and coordinated 
infrastructure planning that integrates the bureau’s watershed and wastewater plans. Currently, 
the bureau is two years into a three-year infrastructure planning effort to upgrade its System 
Plan. Included will be a sewer rehabilitation plan, updated treatment plan, and updated 
combined and sanitary sewer system plans.  
Uses of AM data—But more important than the delivery of the above-mentioned plans, will be 
the development of the planning processes, software tools, and the data management systems 
that will support the bureau’s business functions for decades to come. Raw data on the system 
will be analyzed to provide condition assessments of the system’s components. Sewer pipe 
hydraulic deficiencies and/or structural defects will be addressed in a system-wide perspective. 
Recommended infrastructure plans will be available for all stages of AM—design construction 
and maintenance.  
The BES System Plan will incorporate system inventory, condition, GIS data, and failure records 
in an AM context to develop a risk register consisting of Likelihood of Failure x Consequence of 
Failure.  Recommended solutions (projects) will be based on life-cycle cost analysis that looks 
at the “triple bottom line” ranking of projects that considers financial, social, and environmental 
benefits of a project. The intended result is that project expenditures will result in optimal asset 
value and customer service for possibly lower costs than in the past.  
The System Plan Update Project is driven by the need to address the bureau’s aging 
infrastructure and a desire to provide a prioritized list of potential projects for inclusion in the 
bureau’s capital improvement program after year 2011 (upon the completion of the CSO 
program). The new sewer rehabilitation plan element will identify the appropriate sewer 
maintenance routines (and repairs) to enable the individual infrastructure components to reach 
an optimal useful service life at an overall least cost. The AM-driven sewer rehabilitation 
program will blend both operational and capital expenditures to optimize the system’s 
performance.  
 
Annual funding gap—At present, BES estimates an annual funding gap of $7 million. This 
breaks out as $2 million in Combined Sewers, $1 million in Sanitary Sewers, and $2 million in 
Stormwater, and $2 million for wastewater treatment and pumping. Anticipated maintenance 
and pipe rehabilitation funding gap will be refined with completion of the System Plan in 2008. 
New CSO facilities will also add to operations, treatment and maintenance needs.  
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C.  Parks 
AM approach—Parks’ restructured AM program includes five asset groups: Buildings, 
Amenities, Infrastructure, Developed Landscapes, and Natural Resources.  
 
Parks is currently verifying all assets in the inventory and assessing their condition. Parks has 
adopted industry-accepted methodologies and standards to determine current replacement 
values, useful life and asset conditions in a documented, repeatable process. This will allow 
coordinated management of data, accurate asset inventories and up-to-date reports using 
credible information in an ongoing iterative process that will improve Parks’ ability to make 
informed decisions about assets. 
 
Parks’ AM program continues to implement Parks 2020 Vision by ensuring the provision of high-
quality facilities, providing for long-range capital planning and developing best management 
practices. It allows Parks to fulfill a major part of its mission of “…developing and maintaining 
excellent facilities and places for public recreation.”  
 
Stakeholder involvement —This work is a direct result of the extensive public involvement 
process used to produce Parks 2020 Vision, which determined that excellent public facilities 
were a goal. Continuous public involvement in PP&R planning and budget development helps 
determine which services Parks should provide. These directly guide the provision of assets and 
determine the appropriate levels of service. The PP&R System Plan, currently nearing 
completion, will provide additional information on park acquisition and development. 
Status of AM—Inventory and condition assessments for all buildings are generally complete, 
and the health and inventory of Natural Resources are well documented. Furnishings in all 
developed parks were assessed in summer 2007. Inventories for other asset groups are 
planned or underway.  
Data is available for the land component of Parks’ 10,600 acres of developed parks and natural 
areas, although this aspect of asset management is not part of the City infrastructure bureaus’ 
approach to asset management. 
 
Progress since 2006 includes completion of the first portion of the Draft Asset Inspection and 
Condition Assessment Manual and an assessment of all the furnishings in developed parks. 
Parks Asset Management Steering Committee, made up of representatives of all departments, 
continues to meet on a bimonthly basis to discuss asset management issues.  PP&R has hired 
an Asset Services Manager to manage the inventory and assessment of PP&R assets in 
addition to the Senior Planner for Asset Management who coordinates the Asset Management 
program.  
 
Uses of AM—AM data is being utilized in Parks’ capital planning and budget preparation to 
develop consistent maintenance and operations regimes, fulfill City and federal reporting 
requirements, inform system planning and support financial forecasting.  As asset management 
continues to be integrated into PP&R management practices, Parks is able to determine 
acquisition and capital improvement needs, appropriate levels of maintenance, and which 
assets to dispose of to develop a stable asset portfolio. 
  
Initial results—Initial assessments for community centers and aquatic facilities showed that 
many are in better condition than anticipated. This is due to constant work by Park staff and the 
infusion of levy and bond funds into capital improvements and new construction for some of 
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these major public buildings. Other buildings have not fared as well, including Park maintenance 
facilities. While there are many specific problems (serious in some cases), most problems 
require one-time funding and then sufficient funds for ongoing maintenance.  
 
What is needed is a stable funding source that results in sufficient set-aside funds for these 
ongoing and, generally, anticipated problems. Without it, Parks is always in the position of 
seeking special funding for deferred maintenance. While grants, partnerships, and donations 
are vitally important to Parks’ ability to provide and maintain assets, they are not consistent over 
time.  
 
Service levels and annual funding gap—Parks is working to develop appropriate levels of 
service.  As that work is completed, Parks will be able to determine the funding gaps between 
the current funding level and what is needed to provide the desired level of service.  
 
Given a certain funding level, the resulting level of service can be forecast; or given a desired 
level of service, the funds needed to achieve it can be estimated.  
 
Deferred maintenance needs—Over the years, funding has been insufficient to keep up with 
needed repairs and replacement. Specific maintenance needs have been identified, and the 
most serious are being addressed. Parks has identified $8.1 million in urgent infrastructure 
improvements. Council has committed to providing $0.8 million annually to address some of 
those urgent needs and is working with Parks to address the remaining needs on an ongoing 
basis.  
 
The industry standard for building maintenance is to reinvest from 2 percent to 4 percent of a 
building’s current replacement value. On average, Parks has spent about 1 percent, but this is 
improving with the current budget climate and the infusion of additional capital.  
 
Applying asset management principles and practices will help prioritize projects and the 
allocation of scarce resources.  
 
D.  Water 
AM approach—In preparing the FY 08-09 budget, we identified a funding gap, primarily in the 
replacement of assets in poor condition.  Following a recent court decision, the Water Bureau 
has additional significant unfunded requirements related to terminal storage reservoir 
replacement and treatment of supply. 
 
Status of AM—In 2007, the Bureau continued to make progress in asset management, 
introducing and applying concepts such as risk, service levels and business cases.  
 
Some of the highlights for the year include:  
 
 A system-wide evaluation of risks, of the likelihood and consequence of failure of many 
of our key assets. As of November 2007, the Bureau has assessed 200 asset / failure 
mode combinations.  Projects that address high risk assets were the largest category in 
the FY 08-09 budget proposal. 
 
 Asset management plans for mains, meters, pump stations and tanks.  
 
 Customer Service benchmarking. 
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Annual funding gap— Baseline unmet needs amount to $15 million a year. The following list 
reflects the Bureau’s anticipated system needs beyond the current level of funding.   
 Distribution  
o Replacement of hydrants:  Replacement of all screw type and those Corey style 
hydrants in poor condition.  
o Replacement of service lines: Replacement of all plastic and galvanized service 
lines in poor condition.   
o Replacement of valves:  Replacement of all large valves in poor condition.  
o Replacement of mains: Replacement of all pump main segments in poor 
condition.  
o Replacement of high risk pipe segments in poor condition:  Replacement of all 
poor condition pipe segment crossings of bridges, major arterials, freeways and 
railroad lines.  
o Valve installation:  Installation of valves to address tank vulnerability to draining 
during a pipe break.  
 
 Transmission – Conduits: There is a need to replace / upgrade sections of the oldest 
conduits. Much of the Willamette River crossing project is also unfunded.  
 
 Facilities: The proposed FY 08-09 budget funds basic life /safety needs of only the 
Maintenance facility building at the Interstate site. A gap reflects the unfunded needs to 
address improvements in functionality and needed expansion at the Interstate 
maintenance and operations complex. 
 
LT2 Response annual funding gap— The Bureau is anticipating obligations to fulfill LT2 
requirements ranging from $20M/year to $50M/year. Obligations may include replacing 
uncovered finished storage reservoirs (terminal supply) at Mt Tabor and Washington Park, and 
treatment of the Bull Run supply.  
 
E.  OMF/Fire/Police 
Fire Facilities 
General Observations 
Voters approved a GO bond measure in November of 1998 to rehabilitate, relocate, and 
construct new City fire stations.  The program addresses deferred maintenance in addition to 
addressing seismic requirements and program changes within Fire.  The program is over two-
thirds complete and will run through FY 2010. 
 
Fire has no ongoing budget authority for major maintenance projects for these new facilities.  
Fire does have regular O&M budgets for these facilities.  Over the 10-year period of FY 2007 to 
FY 2017, overall condition won’t decrease.  However, without saving major maintenance money 
up for the future when the large needs come due in 20-30 years, no money will be available.  
The City will find itself in the same position as in 1998 when there was too much deferred 
maintenance to fund and the buildings hadn’t been modified for the changing needs of the 
bureau.  The Fire facilities should be put on the same program of setting aside money for major 
maintenance in each budget year as is done for Police facilities and office buildings. 
 
Confidence Level 
OMF has high confidence in this assessment.  It is based on very recent completed projects to 
rehabilitate and construct new, or projects in progress for which we have gained considerable 
experience. 
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Facilities Services 
General Observations 
Through its rental rates Facilities Services collects major maintenance money for office 
buildings (Portland Building, City Hall, and 1900 Building), Police facilities, maintenance 
facilities, the Portland Communications Center, and the Records Center.  Major maintenance 
money is also carved out from net income of Union Station and parking garages to fund major 
maintenance projects at these facilities. 
 
While this is a good practice, OMF is not at industry standards and our goal of 3 percent of 
replacement value per year.  We average 1.0 percent for facilities we manage.  This 1.0 percent 
allows OMF to cover immediate needs on the 5-year horizon.  This is also enough so that over 
the 10-year period of FY 2007 to FY 2017 overall conditions aren’t expected to decrease from 
the very broad categories of good, fair, and poor.  Contributing to this is the relative low age of 
these facilities.  However, funding major maintenance money at the full 3 percent, when the 
large needs come due in 20-30 years conditions may then decrease. 
 
Since the likelihood of rental rate increases is very low, funding for major maintenance should 
be increased by directing savings from efficiencies identified to major maintenance until the 3 
percent goal is achieved. 
 
In FY 2009 we have another option available to us.  The original Portland Building construction 
debt was issued in 1980, with the debt to be retired in 2008.  The final Portland Building debt 
payment of $2,455,000 will be made on April 1, 2008.  As a result of the expiration of the 
Portland Building debt service, in the FY 2009 budget process the City has the opportunity to 
decide if it wants to reinvest a portion of the savings  to address significant issues.  Facilities is 
proposing to reinvest $600,000 of annual debt service savings to bring up major maintenance 
collections for all three downtown office buildings (Portland Building, City Hall and the 1900 
Building) up to 3% of replacement value. 
 
The City has recently addressed two of its poorest rated facilities by replacing them.  The 
Archives Center will move from an old building in Chimney Park to a newly constructed building 
on the PSU campus.  The Police Property Warehouse is moving from an old building at SW 17th 
and Jefferson to new space in the Guilds Lake commercial development.  While this is one way 
to address a backlog of maintenance issues, it is expensive.  But, in both of these cases the 
physical capacity of the old buildings was limited and restricting operations. 
 
For all facilities, except spectator facilities and Union Station, the funding gap is the annual 
difference between what is collected in rental rates, or set aside from net income, for major 
maintenance and the industry standard of 3 percent of replacement value.  For spectator 
facilities the gap is the one-time difference between actual fund reserves for capital 
maintenance and a target level of $10 million based on the costs to upgrade Memorial Coliseum 
and address the long-term capital needs of PGE Park.  Union Station’s one-time funding gap is 
$45 million based on unfunded deferred maintenance, in addition to the annual gap. 
The annual gap of $500,000 assumes the $45 million one-time gap is funded to catch up on 
deferred maintenance and bring the building up to current standards.  In other words, the 
$500,000 does not stand on its own. 
 
Confidence Level 
OMF has high confidence in this assessment.  It is based on a complete inventory of buildings.  
The conditions are assessed based on visual inspection by qualified personnel on a regular 
schedule. 
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Technology Services 
General Observations 
Establishing replacement values, current conditions, projected conditions, and funding gaps for 
technology infrastructure requires a different approach than for facilities infrastructure.  Unlike 
buildings, technology infrastructure can quickly become unusable.  This is primarily due to the 
short lives/quick obsolescence and the critical need to stay current with technologies that may 
not be supported by vendors in the future and render the technology unusable.  Below is a 
discussion of the unique nature of BTS infrastructure replacement values, conditions and 
funding gaps. 
 
800 MHz Radio System – Core System 
The 800 MHz system is a system that has to be replaced prior to FY 2017 because its condition 
goes beyond Poor by then.  The system has to be replaced prior to FY 2017 because prior to 
then Motorola, the system’s vendor, will not provide support to it.  This is because the 
technology is becoming obsolete.  The underlying component chips are old, it is an analog 
system, and Motorola is focusing on digital systems.  We have included in the funding gap the 
one-time cost to replace it. 
 
800 MHz Radio System-Devices 
Just as the core system has to be replaced prior to FY 2017 because the condition goes beyond 
poor, the system’s devices which use the system have to be replaced.  The one-time funding 
gap is the cost of replacement less money that has been collected for replacement so far.  This 
replacement money could be used for a grant match. 
 
CAD and PPDS 
 The CAD system has to be replaced or rebuilt prior to FY 2017.  Doing nothing would cause the 
system to be unusable prior to FY 2017.  Likewise, the PPDS system has to be replaced or 
rebuilt prior to FY 2017.  Doing nothing would cause the system to be unusable prior to FY 
2017. 
 
OMF has established a multi-bureau committee to address the replacement of major Public 
Safety technology systems including the 800 MHz radio system, BOEC CAD, and Portland 
Police Data System.  This work, called the Public Safety Systems Revitalization Project, will 
address funding, governance, coordination, timing, and other issues related to the replacement 
of these major systems.  The replacement values of these systems vary depending on the 
approach planned and so should only be considered orders of magnitude. 
 
Debt financing and/or General Fund cash financing is proposed for FY 2009 costs of projects in 
the PSSRP.  The Mayor and Financial Planning will determine which mix of in these resources 
is best for the General Fund.  Funding of out year costs for the 800 MHz system will be 
dependent on intergovernmental agreements, the ability to obtain grants and a number of other 
factors.   
 
Telecommunications – IRNE 
The annual major maintenance funding gap for this new system is 5 percent of replacement 
value less $124,000 we have in the rates for major maintenance.  Five percent of replacement 
is the industry standard for large technology infrastructure and reflects the shorter life of 
components compared to buildings. The original IRNE financial plan assumed that efficiencies 
as achieved would be retained in the rate base to provide replacement and major maintenance 
funding; however, the budget reduction requirements over the last few years have necessitated 
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those efficiencies being turned into rate relief as opposed to replacement/major maintenance 
funding.  The replacement value listed doesn't include the fiber provided to the City as part of 
franchise agreements and CTIC partnerships. 
 
IT Operations 
The assets in IT Operations include: 
o Storage Area Networks (SAN) 
o Data networks 
o Email System 
o Core servers 
 
This infrastructure has a life of 5  - 7 years.  Our assumption about condition in FY 2017 then is 
based on the infrastructure needing to be replaced twice in the 10-year period.  BTS should be 
collecting one-seventh to one-fifth the replacement value of the hardware per year.  However, 
the fund is collecting below this level and having to supplement these collections with money 
from its reserves to avoid conditions going to poor.  The fund has been able to redirect some 
savings from efficiencies into this replacement fund. 
 
 Strategic Technologies - Corporate Applications 
 The replacement for IBIS is funded through the EBS project and will replace an asset in poor 
condition with one in good condition in FY 2008.  Annual maintenance of GIS and CIS are 
funded. 
 
 Confidence Level 
 OMF has medium confidence in this assessment, except in the replacement values assessment 
where we have a medium-low confidence level.  The replacement value assessment is based 
on recently completed projects and the experience of other governments, but we have not had 
an opportunity to analyze their experiences to assess the degree of similarity. 
 
Portland Center for the Performing Arts 
General Observations 
New for this year’s report is the inclusion of the assets of the Portland Center for the Performing 
Arts complex.  This complex includes the Keller Auditorium, Arlene Schnitzer Concert Hall, and 
the New Theater Building.  The City owns these assets and through an intergovernmental 
agreement Metro manages, operates and maintains them.  We have include the replacement 
values of these three assets.  Over the next year the City will begin discussions with Metro on 
the status of these assets to determine their condition and the status of major maintenance 
funding. 
 
F. Affordable Housing 
NOTE:  Portland Development commission/Bureau of Housing and Community Development 
(herein referred to as City) 
 
General Observations— The City continues to work towards aligning the Affordable Housing 
evaluation processes so that it generates meaningful and useful information.  The difference 
remains that the City does not own these assets, but has made significant public investment in 
projects to ensure the stock of affordable units/projects continue to be available to its citizens.  It 
remains a goal/policy of the City to implement a 60 year affordability period when public funds 
are utilized in the development of rental housing.   
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The 2007 Universe of projects and units reflected in this report are indicated below.  The 
number of projects was increased by 12 projects resulting in a total of 9120 units of affordable 
housing.  It should be noted that two mid size projects (316 units) were included in the 2006 
Universe that should not have been as they were under construction or being used for other 
temporary purposes.  They will be coming on line in 2008.  These two projects (316 units) are 
not included in the 2007 counts.  The 2007 Universe of projects is categorized (as was in 2006) 
by construction style: 
 
 
 
These 241 projects are identified by construction style and were utilized in the development of 
the Current Replacement Value, Appendix 1a and 1b, $1.430 billion 
 
AM approach— The City has reviewed and adjusted its 2007 Universe of projects to reflect 
projects with active regulatory agreements.  A subset of projects has submitted project financial 
information as detailed in their published Asset Management Guides.  No major changes 
occurred in our process for this 2007 edition. 
 
Status of AM—  The City continues to make progress in drafting an Industry Plan.  We will be 
incorporating the existing Preservation Policy as well as parts of other guiding strategic 
programs/policies that guide us in delivering a stable inventory of housing rental units for and to 
the City of Portland. 
 
Current Condition of Capital Assets  (Appendix 2i): The City, as a lender, does not perform 
an in depth physical inspection or capital needs cost assessment on the 6/30/07 affordable 
housing portfolio (241 projects). Therefore, for purposes of aligning to the City’s report, we have 
again used the same risk analysis methodology that was created and implemented with the 
2006 report.  This methodology combines physical and financial conditions of the portfolio. 
These methodologies extrapolate the existing data on a subset of total projects in the 6/30/07 
portfolio.   
 
For 2007, a subset of 147 projects (6,016 units) were examined and evaluated more closely for 
financial performance.  These projects are grouped into five construction styles and indicated 
below.  Each of these projects were rated using the 2006 methodology. 
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This subset (147 projects) represented 65% of the total Universe of projects.  This percentage is 
considered a fair representation of the affordable housing portfolio.  These units were used to 
develop Appendix 2i - Current Condition and Appendix 3c – Annual Funding Gap. 
 
Risk Calculation Methodology: The same methodology as developed in 2006 was utilized 
again with this year’s report.   To summarize it contains two basic categories; Physical and 
Financial Risk elements.  Physical risk; assessed the age of construction, and the date in which 
the project was rehabilitated/remodeled.  Financial risk was evaluated using standard operating 
expense ratios, debt coverage ratios and consideration given whether the project was being 
monitored due to a recent debt restructure.   
 
Each project that submitted project financial information was evaluated under this methodology 
which resulted with a score from 0 to 5 points.  Last year (2006) a 5 points score represented 
the best performance or lowest risk.  This year (2007) City Asset Managers used the reverse; 1 
being the best and lowest risk.  We have adopted the same for consistency. 
 
The affordable housing portfolio is managed as a loan portfolio along with the additional scrutiny 
of Borrower compliance to regulatory and loan documentation and project financial 
performance.  
 
Confidence Levels— 
• Current Replacement Value (Appendix 1b): Since the City is a lender of public funds, 
provided to for-profit or non-profit borrowers for the development and operation of the 
affordable housing projects, replacement value is a reflection of the existing June 30, 
2007 portfolio of 241 projects. These projects are broken out by construction style 
multiplied by the cost to produce the same construction style. The cost to produce, as 
used in this year’s report utilized the 2006 construction cost model inflated by 3.5%.  The 
more current the construction cost the higher the confidence level.  
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• Condition and Annual Funding Gap (Appendices 2g, 2i, and 2j):   The same 2006 
schedule was used with this 2007 edition.  As stated earlier the City does not conduct in 
depth physical inspections, however, through direct communications with the owners 
during the year we are made aware of certain financial strains to the project or any 
abnormal maintenance concerns.   Based on the number of units reporting financial data 
the following confidence level indicators were utilized again for 2007.   Optimal: 95 
percent projects reporting, High: 75-94 percent, Moderate: 50-74 percent Low: <50 
percent reporting. TBD: represents projects where additional research is required in 
order to assess Risk.  
 
Annual Funding Gap— 2007 estimated unmet financial need/Gap amounts to $10 million a 
year.  The City evaluated the affordable housing inventory in the same manner as represented 
in the 2006 report.  The 2006 estimate of $10.7 million remains a reasonable reflection of the 
annual anticipated need.  This need is actually the demand from our Borrowers in meeting the 
demands of managing and maintaining the City’s affordable housing projects. 
 
 
 
The 2007 subset of 13 projects (250 units) are not the same as reporting in 2006, which will be 
the case each reporting year.  Reasons for this are multiple: 
• Affordability regulatory agreement could have expired 
• Improved financial condition 
• Poor financial condition remedied via  
o Additional equity, debt restructure or refinance 
o Rehabilitation of project 
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Appendix 5:  Risk Rating and Management of Infrastructure  
 
This appendix is the first step in developing a common approach to risk management for the 
city’s infrastructure bureaus. It is an iterative process that will be refined and expanded over 
time.  The goal of risk management is to manage uncertainty by preparing for a range of 
possibilities, reduce the effect of adverse impacts on services, minimize losses, and increase 
the City’s ability to meet community needs. 
What is Risk? 
A widely accepted definition of risk is “the chance of something happening that will have an 
impact upon objectives. It is measured in terms of likelihood and consequences”3.  For the 
purposes of infrastructure risk management, risk can be calculated by multiplying the relative 
likelihood of failure by the consequence of failure. The impact on a bureau’s objectives may be 
either positive or negative.  
 
Risk may be associated with threats, or failure modes, due to natural events, external impacts, 
physical failures, or operational failures.  A broader process also considers risk associated with 
opportunities, which while producing favorable outcomes, enhancements or savings, may also 
have associated risks.   
What is Risk Management? 
Risk management provides a structure for identifying and analyzing risk and determining 
appropriate responses to the possible impacts. It deals with degrees of uncertainty by identifying 
possible events, understanding their likely consequences and determining an appropriate 
response. Effective risk management allows bureaus to maximize opportunities and achieve 
their goals.   
 
Applied to asset management, risk management identifies specific business risks associated 
with the ownership and management of public assets, determines the direct and indirect costs 
associated with not responding and having an asset failure, and forms priority-based action 
plans to address them. In this context, risks can be associated with social, environmental, and 
economic consequences, which differentiates this type of approach from traditional, finance-
based asset and risk management approaches. 
Why Manage Risk? 
Risk is managed to: 
 Ensure good business practices;  
 Assist in strategic planning; 
 Reduce unexpected and costly surprises; 
 Improve decision making; 
 Ensure compliance with regulations; 
 Assist in audits; and 
 Balance opportunity and risk. 
 
Risk management is increasingly seen as a core business process that informs decision-making 
and not as a stand-alone activity. Risk assessment minimizes potential failures through risk 
                                                 
3
 Australian/New Zealand Standard for Risk Management (AS/NZS 4360). 
RISK = Likel ihood x Consequence of  Failure 
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awareness and proactive management.4 It can be used to help set and evaluate level of service 
standards based on relative risk, tolerance, and willingness to pay. Risk management can be 
applied at strategic and operational levels and to specific projects.  
 
Risk Management Process Overview 
The risk management process involves identifying, understanding, and responding to risk. It 
recognizes community priorities and involves ongoing monitoring to ensure that risk ratings 
reflect current and evolving service demands and the assets that support them.  
 
The figure below outlines the process steps for infrastructure risk management.  It is followed by 
an explanation of each component. Examples of how these steps can be applied to existing City 
of Portland assets can be found in Appendix 5d. 
 
 
 
The major elements of risk assessment and management are5: 
 
1. Set Context of the Risk 
Establish the objectives, stakeholders, key issues and criteria against which risk will be 
evaluated. These are directly related to bureau goals and service delivery objectives.   
 
2. Identify the Risk 
Identify the failure modes that are likely to impact the assets. Failure modes include: 
 Natural events: Events such as floods, windstorms or earthquakes for which the city has 
little or no control over the timing or extent of the event. The probabilities of the events 
may be understood. Example: An earthquake structurally weakens a bridge’s main 
support, causing it to collapse. 
 External impacts: These are impacts that are outside the organization’s direct control, 
but are not a result of a natural event. These could include failure of others to provide a 
                                                 
4
 Risk Process Management Manual, Transit New Zealand, 2004. 
5
 Based on information from the International Infrastructure Management Manual – Version 2.0, 2002. 
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good or service on time or impacts from the failure of their assets. Example: A railroad 
car derails striking and seriously damaging a bridge’s support. 
 Physical failure: The condition or performance of an asset could lead to failure. Example, 
natural deterioration of a 100-year old bridge causes a significant crack in its deck, 
leading to closure. 
 Operation risks: Management of the asset or asset management activities might impact 
on an asset.  Example: Due to resource constraints, a bridge is not inspected on a 
regular schedule. Unmonitored corrosion weakens the support system. This results in 
weight restrictions. 
 Opportunity risks: Risks resulting from the negative consequences of an action that 
otherwise produces positive results. Example: Transportation receives grant funding to 
develop a water taxi marina, which is not a priority project for the bureau. The 
maintenance and operation of this new facility means less funding is available for bridge 
maintenance projects.  
 
3. Analyze the Risk 
Analyze the likelihood of a failure occurring (Appendix 5a) and the consequence of the failure 
(Appendix 5b). Possible consequences depend on the type of asset and may include: repair 
costs, loss of income, loss of service, injury or loss of life, health impacts, damage to property, 
failure to meet statutory requirements, or loss of image. Since the probability of asset failure is 
directly related to its condition, it is vital to have accurate condition assessments. 
 
4. Evaluate the Risk 
Determine the relative level of risk (low to extreme) and rank identified risks based on this scale. 
(See the Risk Probability Ratings matrix, Appendix 5c). Risk reduction or treatment options are 
needed for those higher risks. Review current controls and associated costs that can reduce the 
probability and impacts of failure and improve the positive consequences.  
 
5. Respond to the Risk 
Identify the strategies and actions to be taken to reduce negative consequences or improve 
positive consequences of the risk. Options include reducing the probability of failure (e.g. 
through asset renewal), reducing the possible impacts of failure (e.g. through redesign of an 
asset), or accepting some risk. Actions can include repairing, renewing, or replacing the asset; 
or operational solutions, such as increasing the frequency of inspections, posting warnings (e.g. 
weight limiting bridges), or reducing demands on an asset through pricing strategies.  
 
6. Monitor and Review 
Constantly review the risks and proposed responses to ensure that risks are kept at an 
acceptable level. This “risk register” is the summary of identified risks and the explicit strategy 
that manages them. 
City of Portland Risk Rating and Management Policy for Infrastructure Bureaus 
The City of Portland will develop a Risk Management process to identify both threats and 
opportunities.  Threats will be managed by acceptance, reduction or elimination of the likelihood 
and/or consequence of the event.  Opportunities will be managed by either acceptance or 
maximizing the likelihood and/or benefit of the event. 
 
As risk management is adopted by the infrastructure bureaus, common procedures will be 
added to this policy.  
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Application 
The risk management process will be used to identify and evaluate risk to the City’s physical 
infrastructure. Risk ratings will be used to better inform short term and long term management 
decisions, including funding allocations.  
 
Expected Outcomes 
The application of a risk management process within the City’s infrastructure systems should 
result in: 
 Better understanding of the existing risks across all City-owned and managed assets; 
 Broader agency perspectives on needed actions and their economic, environmental, and 
community impacts; 
 Improved coordination between city infrastructure bureaus regarding asset management; 
 Improved policies, performance-based goals, service levels, performance measures, 
management and monitoring systems; 
 Reduction in surprises and costly mistakes through systematic planning; 
 Improved efficiency in use of resources; 
 More effective contingency planning; 
 Improved transparency and accountability; and 
 Reduced liability. 
Risk Analysis Results 
Edmonton, Alberta in Canada and Wairoa District Council in New Zealand are two communities 
that use a whole-of-city risk assessment process to assign resources.  They track the risks 
associated with asset failures in hospitals, education facilities, housing, water, sewer, parks and 
transportation. 
 
To date, Portland Transportation and Portland Water have initiated formal risk assessment 
processes.  Though independent of one another, the bureaus used similar processes.  It is the 
objective to create a consistent methodological approach and have that applied by all bureaus 
as part of next year’s Asset management process.   
Next steps 
1. Planning and Development Directors will discuss this draft, along with the 2007 City of 
Portland Asset Status and Conditions Report. 
2. City Asset Managers Group will apply risk management process to evaluate capital 
rehabilitation/renewal projects for the FY 2008 - 2009 General Fund Capital Set-Aside 
process. 
3. Planning and Development Directors will recommend a specific budget for the FY 2008 - 
2009 General Fund Capital Set-Aside process. 
4. Planning and Development Directors will identify next step improvements to whole-of-city 
infrastructure risk management. 
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Appendix 5a:  Risk Consequences Ratings Table  
 
The consequences arising from a failure can involve economic, legal, community, health, 
environmental, or reputation impacts. Each consequence can be further categorized by the level 
of impact (insignificant to catastrophic), based on a set of criteria. The following table provides 
general examples of these criteria, which may vary by bureau (see example at bottom of page). 
 
Sample Risk Consequences Ratings Table 
Factor Insignificant Minor Moderate Major Catastrophic 
Score 
Service levels 1 2 3 4 5 
Economic 
(damages to 
society, losses, 
additional expen.) 
Less than $10,000 $10,000 to 
$100,000 
$100,000 to $1 
million 
$1 million to $10 
million 
Greater than $10 
million 
Legal and 
compliance 
City fully complies 
and is on course 
with regulators to 
anticipate 
mandates. 
City agrees to 
compliance 
schedule, and 
avoids lawsuits 
and fines. 
City warned of 
compliance issues, 
and adopts 
corrective action. 
City sued or fined 
for missing 
mandates.  
Expects to comply 
in six months. 
City sued or fined 
for missing 
mandates.  No 
viable plan to 
comply. 
Community Community 
complaints 
Unplanned 
disruption to a 
household, a firm, 
or a community 
service / structure 
Simultaneous 
unplanned disruption 
to multiple 
households, firms, or 
community services / 
structures 
Unplanned 
disruption to large 
number of 
customers 
Unplanned 
disruption to 
essential services 
Human health 
and safety 
No injuries or 
primary / 
secondary routes 
affected 
Minor injuries 
and/or a 
secondary route 
affected 
Serious injuries 
and/or multiple 
secondary routes 
affected 
Single fatality / 
multiple serious 
injuries and/or a 
primary route 
affected 
Multiple fatalities 
and/or primary 
routes affected 
 
Reputation No adverse media 
(all week) 
Local media 
criticizes City for 1 
week 
Regional media 
criticizes City for two 
days 
National media 
criticizes City for 
two days 
National media 
criticizes City for a 
week 
Environment  Short-term 
damage 
Limited but 
medium-term 
negative effect 
Major but 
recoverable 
ecological damage 
Heavy ecological 
damage, costly 
restoration 
Permanent, 
widespread 
ecological 
damage 
 
Example of Application by Bureaus 
The table above represents general examples of consequence rating criteria, however these 
criteria may vary by Bureau. For instance, the Portland Water Bureau currently uses a risk 
management process and has adjusted the criteria to reflect the individual needs of the water 
system.  For example, the general Level 4 Community impact above reads “Unplanned 
disruption to a large number of customers”. The Water Bureau’s more specific definition of this 
risk is “Major service area out of water for 24 to 72 hours”. In this example, the general criterion 
and the Water Bureau’s criterion are slightly different but reflect a similar level of risk. 
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Appendix 5b:  Rating the Likelihood of Failure (Interim) 
 
Failure of an asset can result from any one of, or multiple, threats. The likelihood of failure is 
based on the probability that a threat will occur, the level of information on the potential impacts 
of the threat, and the probability that the threat will cause failure of the asset. The likelihood of a 
failure can be categorized (Likely to Rare) based on these criteria, as shown in the following 
table. (Note: A separate table would rate the likelihood of an opportunity risk.) 
 
Likelihood of Failure Rating Matrix 
Likelihood 
 
Probability 
 
 
Frequency 
 
Description Rating 
Almost 
Certain >20% 
Once every 5 
years or less  
The threat can be expected to occur 
Or 
A very poor state of knowledge has 
been established on the threat. 
5 
Likely 10%-20% Once per 5-10 years 
The threat will quite commonly occur 
Or 
A poor state of knowledge has been 
established on the threat. 
4 
Moderate 5%-10% Once per 10-20 years 
The threat may occur occasionally 
Or 
A moderate state of knowledge has 
been established on the threat. 
3 
Unlikely 1%-5% Once per 20-50 years 
The threat could infrequently occur 
Or 
A good state of knowledge has been 
established on the threat. 
2 
Rare <1% Once per 50 years + 
The threat may occur in exceptional 
cirumstances 
Or 
A very good state of knowledge has 
been established on the threat. 
1 
 
(Note: The Water Bureau uses a different set of frequencies.  They are:  <5, 5-20, 20-50, 50-100, and >100). 
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Appendix 5c: Relative Risk Ratings 
 
The relative risk is the combined likelihood and consequence of failure, which can be 
determined by using a matrix like the one below. The recommended response might be: 
 
E -   EXTREME RISK Immediate action required to reduce risk. 
H - HIGH RISK Senior management attention to manage risk. 
M - MEDIUM RISK Management responsibility specified and risk controls reviewed. 
L - LOW RISK Manage by routine procedures. 
 
 
Relative Risk Rating Matrix 
Consequence 
Likelihood 
1 
Insignificant 
2 
Minor 
3 
Moderate 
4 
Major 
5 
Catastrophic 
5 Almost 
Certain 
M H H E E 
4 Likely M M H H E 
3 Moderate L M H H H 
2 Unlikely L L M M H 
1 Rare L L M M H 
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Appendix 5d: Examples of Risk Assessment 
 
Six Portland examples of risk assessment follow: 
1. Carolina Pump Main (Water Bureau) 
2. North Going Bridge to Swan Island (Transportation) 
3. Historic NW Thurman St. Bridge (Water and Transportation) 
4. Forest Park (Parks) 
5. Sewer Pipe under Light Rail (BES) 
6. Portland Building HVAC System (OMF-Facilities) 
7. Equity Gap Loan (PDC) 
 
Example #1:  Carolina Pump Main (Water Bureau) 
  
Asset Carolina Pump Main, near I-5 pier 
Failure Mode Steel Pipe fails due to multiple leaks, which go undetected 
Consequence Rating:  
4-5 
Major - Catastrophic 
High potential for loss of life and significant social disruption (the 
cost to society of losing the key transportation pathway in lost work 
time and increased commute time is enormous); also, potential for 
landslides and damage to homes and other buildings.  
Likelihood Rating: 3 Moderate 
1960’s steel main with no cathodic protection. A leak has recently 
been fixed on another segment. Joint dug up at base of hill under I-
5 looked to be in good shape- just starting to show signs of 
corrosion. May be 20-50 years away from failure which could be 
catastrophic, but could be more likely. 
Overall Risk: 12-15 High 
Risk Management 
Strategy 
Perform detailed condition assessment to assess likelihood of 
failure; if likelihood rating remains 3 or higher, consider alternatives, 
such as casing the existing pipe, or replacing the pipe using 
another path. 
 
Example #2:  N. Going Bridge to Swan Island (Transportation) 
  
Asset N Going Bridge to Swan Island (Built in 1930) 
Failure Mode Support collapse caused by train derailment, Earthquake collapse, 
Inspection Omission, Deteriorated state.  
Consequence Rating: 
5 
Catastrophic 
Bridge is sole access to Swan Island Industrial Park. Potential 
Fatalities, Unplanned disruption to essential services and primary 
routes, approximately $15 Million damages to bridge, City criticized. 
Two years or more to replace bridge. Loss of access for thousands 
of citizens to jobs. Immense loss to local economy. 
Likelihood Rating: 1 - 
3 
Rare to Moderate 
Train collision to bridge pier supports may occasionally occur. 
Earthquake threat may occur in exceptional circumstances, 
Inspection oversight may infrequently occur.   
Overall Risk: 5-15 High 
Risk Management 
Strategy 
Secure funding to strengthen bridge for earthquake loading (Funds 
secured). Replace bridge with new structure to clear span rail yard 
(Unfunded $20 Million project). Secure other access to Swan 
Island. 
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Example #3:  NW Thurman Street Bridge and Pipe (Water and Transportation) 
  
Asset Historic NW Thurman St. Bridge  
1905 Historic Bridge carrying critical water line 
Failure Mode Transportation: Earthquake, Illegal Overweight Use, Inspection 
Omission, Deteriorated state. 
Water:  Pipe break due to age, corrosion, or bridge failure  
Consequence Rating:  
Transportation: 4 - 5 
Water:  3-4  
Transportation: Major to Catastrophic 
Potential Fatalities, Unplanned disruption to essential services and 
primary routes, approximately $6 Million damages, City criticized. 
Two years or more to replace. Loss of Historic Landmark structure. 
Water:   Moderate to Major 
(if the bridge fails) Service area out of water for longer than 72 
hours (4), release of chlorinated water that results in moderate 
damage to aquatic habitat in Balch Creek (3); (if the pipe fails on 
the bridge) Service area out of water for 24-72 hours (3), similar 
environmental impact (3)  
Likelihood Rating: 
Transportation: 1 - 2 
Water:  3  
Transportation: Rare to Unlikely 
Earthquake threat may occur in exceptional circumstances; Illegal 
overweight use may occur in exceptional circumstances. 
Water:  Moderate 
(pipe breaks)  Considered to be 10-20 years away from failure, 3  
(bridge failure) likelihood established by Transportation 
Overall Risk:  
Transportation: 4 to 10 
Water:  9 to 12  
High 
Risk Management 
Strategy 
Transportation: Secure funding to strengthen bridge for heavy 
weights and earthquake loading (Funds secured). 
Water:  Consider an alternative source of water, monitor pipe for 
leaks and add cathodic protection to the pipe   
 
Example #4:  Forest Park (Parks) 
  
Asset Forest Park – Heavily wooded natural resource area 
Failure Mode Fire: Area is heavily wooded, some areas are overgrown, and the 
area has burned before. 
Consequence Rating: 
4 
Major 
Damage to habitat, flora and fauna; Possible loss of life; Possible 
damage or loss of nearby homes. 
Likelihood Rating: 2 Unlikely 
Major fires are an infrequent threat. 
Overall Risk: 8 Medium 
Risk Management 
Strategy 
Thin forest and remove brush in high risk areas. 
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Example #5:  Sewer Pipe under Light Rail (BES) 
  
Asset Twelve (12) inch vitrified-clay combined sewer in SW 
Morrison Street adjacent to Pioneer Square and closely parallel to 
the Max light rail. 
Failure Mode Pipe suffers local collapse at end of service life. 
Consequence Rating: 
4 
Major 
A hole opens up in the street posing a safety threat to pedestrians, 
traffic, and Max, with possible litigation. Potential sanitary spills in 
high profile area. Potential disruption of Max for several days. 
Economic impact of emergency pipe repair and subsequent whole 
pipe replacement. 
 
Likelihood Rating: 5 Engineers estimate failure likely in 1-5 years. 
Overall Risk: 20 Extreme 
Risk Management 
Strategy 
Perform spot repair to mitigate immediate risk. Consider lining pipe 
to mitigate long-term risk or relocate laterals to adjacent sewer, fill, 
and abandon pipe. 
 
 
Example #6:  Portland Building HVAC System (OMF) 
  
Asset Portland Building (HVAC System) 
Failure Mode HVAC system’s chillers break down and have to be replaced on 
short notice.   
Consequence Rating: 
2 
Minor 
The building has reduced air conditioning for occupants during 
warm weather.  Separate computer room HVAC units continue to 
operate. 
Likelihood Rating: 2 Unlikely 
HVAC failure is unlikely because OMF Facilities Services regularly 
maintains the HVAC system and regularly replaces components at 
the end of their useful lives. 
Overall Risk: 4 Low 
Risk Management 
Strategy 
Fully fund and perform regular preventive maintenance of 
equipment and fully fund replacement on standard schedules.  Do 
not run to failure. 
 
 
Example #7:  Any Loan/Any Borrower (PDC) 
The Affordable Housing industry works in collaboration with other related agencies and 
community stakeholders to achieve neighborhood revitalization and affordable housing goals.  
This includes developing housing neighborhood revitalization strategies and plans, as well as 
developing new housing programs.  We share industry data, emerging and development issues 
and or concerns related to the performance of the affordable rental housing portfolio.  Many 
factors affect our ability to sustain the inventory of projects and affordable rental housing units 
including: 
 
• Market forces and HUD MFI restrictions that impact the amount of revenue projects can 
produce from rental income.  For example, over the last few years HUD has frozen 
median family income in the Portland metro area resulting in the inability of many 
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projects of increase rents at the level projected at the time of construction and 
underwriting.  In addition, over the last 10 years the rental market had remained 
relatively soft resulting in lower rents achievable in the market and therefore less 
revenue. 
• Increases in operating costs including increase in utility and management expenses that 
exceed projections at the time of underwriting. 
• Changes in population served impacting operating costs, management costs, vacancy 
rates, replacement reserves, etc. 
• Expiring federal contracts, including Section 8 and LIHTC, and property tax abatements 
that impact revenues and operating costs associated with maintaining the properties as 
affordable. 
 
  
Asset:  Equity Gap Loan  
Failure Mode(s): Vacancy       R/M demands      Loss of Tenant Services 
Nature of Borrower’s tenants:  heavy social service component.  
Vacancy low probability, however, if social services removed, 
Vacancy will have a major impact to project and revenue stream. 
Consequence Rating: Vacancy impact is related to the size of the project; the smaller 
the project, the larger the impact/consequence to revenue thus 
putting additional strain on ability to pay project expenses. 
Repairs/Maintenance – deferred maintenance over the years 
and a projects lack of adequate Capital Replacement Reserves 
both increase probability the borrower will need additional public 
funding assistance. 
Tenant Services - The more service enriched a project and more 
dependent the tenant population.  They need the assistance in 
order to pay rent etc.  If assistance is removed, result move-out – 
loss of project revenue, more financial strain on project, expenses 
go up impacting ability to pay debt and make necessary/required 
R/M.  
Likelihood Rating:  See detail risk rating structure as outlined in the 2006 report 
Overall Risk See detail risk rating structure as outlined in the 2006 report 
Risk Management 
Strategy 
City works with borrowers and partners to keep informed as to 
critical project needs and their impact resulting in additional public 
funding need. 
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Appendix 6:  Green Infrastructure 
 
Environmental challenges, such as global climate change, pollution, and habitat loss, stress the 
City of Portland’s ability to provide traditional infrastructure services while maintaining 
environmental and community health. Green Infrastructure, which uses natural processes, 
systems, or features to provide traditional infrastructure services, offers an opportunity to protect 
environmental quality, reduce long term costs, improve service provision, and advance 
sustainability. 
 
The purpose of this appendix is to: 
 Propose a common definition and framework for discussion of green infrastructure 
assets within the City of Portland; 
 Identify City owned and/or managed green infrastructure assets for capital planning, 
budgeting and reporting purposes;  
 Provide an initial report on the status of these assets; and 
 Recognize the role and potential of natural features in providing ecosystem and 
infrastructure services. 
 
Green Infrastructure Framework 
Municipal green infrastructure is being recognized by cities across the country for its role in 
protecting both environmental and community health and for providing infrastructure services. 
However, municipalities vary in their definition of green infrastructure and in the extent to which 
they plan for, manage, and report on these assets. This section outlines a framework and 
definitions for green infrastructure assets within the City of Portland. 
 
Some municipalities consider only engineered facilities, such as green street treatments or eco-
roofs, which use natural processes in an infrastructure setting, to be green infrastructure. This 
type of green infrastructure is referred to as “Engineered” green infrastructure in this appendix. 
Others apply the term strictly to the natural networks of streams, rivers, and open space that 
naturally manage stormwater, provide habitat, improve air and water quality, reduce flooding 
risk, and provide areas for human recreation and respite. This type of green infrastructure is 
referred to as “Natural” green infrastructure in this appendix. Future discussions are planned to 
define the role of the city in protecting natural green infrastructure for its ecosystem, 
infrastructure, and human values. This appendix primarily addresses assets under some level of 
City ownership or management.  
 
The City of Portland employs and benefits from both engineered and natural green 
infrastructure. A coordinated approach to planning, managing and reporting on these assets that 
recognizes the value and appropriate place for these assets is recommended. The following 
definitions or engineered and natural green infrastructure are proposed:  
 
Engineered Green Infrastructure 
Ecosystem-based alternatives to traditional 
infrastructure projects. 
Examples: Green streets, eco-roofs, engineered 
wetlands 
 
Natural Green Infrastructure 
Naturally occurring ecosystem features that 
provide infrastructure functions, benefits, or 
reduce the need for traditional built systems. 
Examples: Natural wetlands, streams and rivers, 
trees and vegetation 
 
For this discussion, natural and engineered green infrastructure assets were divided into three 
groups based on the level of City or Community ownership and management. The Portland 
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Green Infrastructure matrix on the page 3 of this appendix provides examples of green 
infrastructure assets and programs within these three categories. 
 
1. City Owned and Managed: These assets are physically owned and managed by the City 
of Portland.  
These assets are the primary focus of the initial asset reports included in the Bureau 
Observations section of this appendix. 
 
2. City – Community Partnerships: These assets or programs are conducted through a City 
– Community partnership, which may involve ownership or management by another 
agency, jurisdiction, or organization; or substantial community involvement. 
The status of Partnership assets and programs, as currently available, is included in the 
Bureau Observations section of this appendix. 
 
3. Community Assets: These assets are owned and managed by other jurisdictions, 
agencies, organizations, or by the community at large. The City may encourage or 
oversee the protection and use of these assets but does not have a direct role in their 
management.  
The Bureau Observations section also discusses community assets critical to providing 
effective infrastructure services, as applicable.  
 
It is important to note that the City also employs a number of programs, practices, and 
regulations that encourage environmental sustainability. These are not included in this 
discussion except where they directly affect the creation or restoration of ecosystem function 
that provides infrastructure benefits or reduces the need for built infrastructure systems.  
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CITY  COMMUNITY 
Appendix 6a 
Portland’s Green Infrastructure 
City Owned  
& Managed 
City – Community 
Partnership 
Community Asset 
(City may influence through  
incentives or regulations) 
 
 
   
 
 
   
 
Natural Green Infrastructure    
Natural Areas & Parks 
 
 
Parks and natural areas provide 
wildlife habitat; improve water and air 
quality; reduce stormwater runoff; and 
provide areas for people to play, 
relax, and enjoy nature. 
 
 
Portland parks & natural areas Parks & natural areas owned 
by other jurisdictions/agencies 
& managed by the City; 
Re-vegetation and watershed 
restoration programs; 
Invasive species removal; 
Watershed Council projects 
Parks and natural areas owned by 
private citizens, organizations, and 
other government agencies. 
Trees 
 
 
Trees improve water quality, provide 
shade, cool streams, capture 
rainwater, improve air quality, and 
provide food and habitat for wildlife. 
 
 
 
Trees located on City-owned land Street Trees;  
Urban Forestry;  
Friends of Trees projects 
Private Trees 
Rivers, Streams, Lakes, 
Floodplains, & Wetlands 
 
These provide drinking water, habitat 
for fish and wildlife; and opportunities 
for public recreation and 
transportation; and also reduce the 
impacts of floods by helping to 
manage stormwater. 
 
Streams, lakes, and ponds in 
Portland parks 
Bull Run Watershed; 
Watershed projects (Kelly 
Creek, Brookside, etc); 
Riparian enhancement projects 
Neighborhood streams; 
Primary streams  
(Johnson Creek, etc); 
Columbia and Willamette Rivers; 
Watersheds 
 
 
   Engineered Green 
Infrastructure 
 
 
These are constructed facilities that 
are designed to mimic natural 
processes. They reduce stormwater 
runoff, improve wildlife habitat, and 
improve water quality.  
City-owned Eco-Roofs; 
Green inf. improvements in City 
owned or financed buildings; 
Engineered wetlands; 
Swales & stormwater quality facilities; 
Fish and wildlife passage 
improvements; 
In-stream improvements 
Green Streets; 
Downspout Disconnect 
Private swales and engineered 
wetlands; 
Private eco-roofs and other green 
building improvements 
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Appendix 6b: Green Infrastructure Bureau Observations 
A. Portland Parks & Recreation 
Overview 
Portland Parks & Recreation owns and/or manages a significant portion of Portland’s parks, 
natural areas, and urban forest. These areas provide wildlife habitat; improve water and air 
quality; reduce stormwater runoff; and provide areas for people to play, relax, and enjoy nature. 
Summary and Condition of Inventory 
Portland Parks & Recreation owns and manages 10,600 acres of land: about 7,000 of those 
acres are classified as natural areas; the remainder is developed parks or land that will be 
developed. This is about 10% of the city’s land base. Natural areas include wooded lands, 
streams and wetlands that provide a high degree of wildlife habitat, improve water and air 
quality, reduce stormwater runoff, and provide areas for people to learn about and enjoy nature. 
Developed parks do the same, though to a lesser degree.  
Over one-third of the City’s natural areas are currently rated in good or healthy condition (37%). 
Another 40% of natural areas are in fair condition, while the remainder are listed in poor (18%) 
or severely degraded (5%) condition. Developed and undeveloped park lands have not yet been 
evaluated.  
PP&R is also responsible for the city’s urban forest, with special responsibility for the trees 
located on PP&R property and all the street trees within the city. This public tree canopy 
currently covers 26% of the city though the City has a stated goal of 33%. The existing canopy 
traps a half billion gallons of rain water, saving stormwater management costs. It also reduces 
energy use and captures carbon dioxide from the atmosphere. Replacing all of the city’s trees 
would cost $5 billion; public trees account for $2.3 billion of that total.  
Critical Community Assets  
All parks and open spaces, including those owned by other agencies, jurisdictions, and private 
landowners, are important to the health of the environment. Natural areas in healthy condition 
provide the greatest degree of environmental benefits.  
Major Programs  
The Protect the Best Weed Management Program (PTB) is designed to remove incipient weed 
infestations in PP&R’s most pristine natural areas. Our approach is to identify ecologically 
healthy “core habitat” and then create relatively weed-free “buffer habitat” surrounding it.  We 
work at sites in northern and central Forest Park, the southern half of Gentemann Property, and 
all of Maricara Park and Elk Rock Island.  PTB full-time staff controls introduced species such 
as English ivy, English holly and Himalayan blackberry using hand tools, chainsaws and 
herbicides.  This program is expected to reduce weed occurrences on a greater number of 
acres, at lower cost and using less herbicide compared with other weed management 
approaches. 
 
PP&R supports the Neighborhood Tree Liaison program that encourages the public to care for 
trees on private property. The program covers general tree care, tree biology, tree planting, 
preservation, and identification.  
In 2004, PP&R became the first-ever park district to be certified as Salmon Safe.  The rigorous 
evaluation criteria considered programs and policies as well as on-the-ground conditions and 
maintenance of parkland.   
 Asset Status and Conditions Report - December 2007 Page 54 of 59 
B. Bureau of Environmental Services 
Overview 
Environmental Services plays a key role in the maintenance and enhancement of both the 
engineered and the natural green infrastructure of the city.  Green infrastructure plays a critical 
role in stormwater management which is central to the core mission of the Bureau:  “The Bureau 
of Environmental Services … by protecting public health, water quality and the environment.  
We provide …. stormwater collection…  We protect the quality of surface and ground waters 
and conduct activities that plan and promote healthy ecosystems in our watersheds.”  The 
Bureau has recognized that “...the best way to improve water quality is to have a healthy 
functioning watershed that has the ability to infiltrate and treat stormwater runoff before it enters 
our rivers and streams.” (BES Ten Actions for Success, March 2000.)  Efforts to improve 
stormwater management and flood mitigation have recently resulted in an improved risk rating 
from FEMA.  This will translate into lower costs for flood insurance for city residents. 
Summary and Condition of Engineered Green Infrastructure Inventory 
Though BES has constructed a number of engineered green stormwater controls, there is 
currently no single, centralized location from which to get comprehensive information on the 
Bureau’s green infrastructure.  This makes it difficult to clearly state the condition of these 
assets.  However, when a more formal and comprehensive inventory is developed, condition 
assessments will be more readily available and compiled for these types of facilities.   
During 2008, the bureau hopes to begin development of a common data framework and 
establish stewardship responsibilities for the inventory.  One of the proposed inventory systems 
includes the following general categories and definitions of stormwater controls which play a 
significant role in green infrastructure.  The terms for the different categories of green controls 
were derived from computer models that simulate the hydrologic and hydraulic functions these 
controls provide.  More common names are also provided for consistency with other BES 
projects and programs. 
A Structural Stormwater Control is an object that modifies stormwater amounts and or quality 
after rainfall reaches the surface or just before it reaches the surface.  We have identified seven 
types of engineered SSWCs:  Redirector, Storage Facility, Swale, Green Roof, Porous 
Pavement, Mechanical Control, and Underground Injection Control.  The first four types may 
include green infrastructure elements; the last three types are generally not considered green 
facilities, but are critical non-pipe stormwater management solutions. 
a. A Redirector redirects impervious area away from a direct sewer connection to surface 
flow.  An example is a downspout disconnection, which redirects roof impervious area 
away from the sewer lateral and onto a lawn or garden or perhaps the street surface.  
The Bureau provides incentives to property owners in the combined sewer service areas 
to disconnect their downspouts.  This program has resulted in the disconnection of over 
50,000 downspouts on 24,485 homes since the mid 1990s.  These, combined with the 
more than 33,000 surveyed homes found to have one or more downspouts 
disconnected, has resulted in removing an estimated 1.2 billion gallons of stormwater 
from the system annually. 
b. A Storage Facility typically uses vegetation and soils to store, retain, treat, and gradually 
release water via infiltration(?) or by draining to the collection system.  It has the 
capability to hold water, but may not necessarily do so (i.e., water can either flow 
through the control or stay in a holding receptacle for an indefinite/calculated amount of 
time).  Examples include ponds, constructed wetlands, curb extensions, planters, and 
vegetated infiltration basins(?). 
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c. A Swale is a vegetated flow-through facility used primarily for conveyance, slowing, and 
water quality purposes that may infiltrate stormwater.  Both storage facilities and swales 
occur in the right-of-way and on private property.  Through its Maintenance Inspection 
Program, BES has inspected approximately 7,000 private facilities – primarily 
commercial or industrial – and approximately 400 large facilities in the right-of-way.  
These facilities are specifically identified in our MS4 (stormwater management) permit.  
Specific examples of these asset-types include vegetated swales, parking lot swales and 
(to a lesser degree) drainage ditches. 
d. A Green Roof or ecoroof is a roof-based impervious area that has been vegetated to 
absorb rainwater.  The Bureau has helped finance ecoroofs on a number of public 
buildings including the Portland Building and the Multnomah County office building.  We 
have an inventory of 67 ecoroofs within the city limits.  These 67 roofs total just over six 
acres of previously impervious surface.  The majority of eco-roofs have been 
constructed in the last three years. 
e. A Porous Pavement is a semi-impervious area that has an intended capacity to infiltrate 
a portion of rainwater.  These are found in the right-of-way, primarily in parking strips, 
and in parking lots. 
f. A Mechanical Control is a structure that manipulates the delivery of stormwater sent to it 
via mechanical action.  These structures include vortex valves and sedimentation 
manholes and are generally considered to be part of our “grey” infrastructure. 
g. An Underground Injection Control (UIC) is a perforated cylinder that infiltrates 
stormwater back into the ground.  There are approximately 9,000 city owned and 
maintained UICs within the city limits.  The Bureau has an active capital improvement 
program to upgrade approximately 380 of these to meet requirements of the Water 
Pollution Control Facilities Permit. 
Critical Community Assets 
As indicated above, critical elements of the stormwater management system require active 
community involvement.  In addition to the SSWCs discussed above, watershed health is 
heavily dependent on the vegetated environment.  Trees and native vegetation are the 
backbone of a healthy ecosystem.  A single mature tree with a 30 foot crown can intercept 
4,600 gallons of water per year. 
Major Programs 
The Bureau strives to plant trees, native vegetation, and increase shade along streams.  
Riparian vegetation and woody debris provide shade over the creeks.  Maintaining mature 
shade trees can reduce stream temperatures by 5°F or more.  Maintaining upland recharge 
areas and vegetated corridors also helps connect streams to the groundwater.  In summer, 
cooler groundwater slowly seeps into streams, helping to reduce water temperature – critical to 
fish survival and compliance with water quality standards.  In partnership with the Friends of 
Trees and non-profit community groups, the City participates in a number of tree planting 
projects.  The Watershed Revegetation Program plans, facilitates and implements watershed 
revegetation projects throughout Portland.  Since 1996, the program has revegetated 2,038 
acres with over 2 million trees and nearly 1 million shrubs. 
The Bureau develops, maintains, and enforces the Stormwater Management Manual.  The 
manual requires developers to treat stormwater and control post development off-site flow.  To 
meet these requirements, the manual provides the information necessary to select, design, and 
size stormwater facilities in a wide range of development conditions.  Inspections during and 
after construction along with education and training will ensure that this vegetation is not 
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removed and that stormwater facilities are adequately maintained.  An update to the manual is 
expected to be complete by July 2008. 
The Bureau completed a comprehensive Watershed Management Plan in 2005.  The Bureau is 
prioritizing short-term projects to implement the plan and developing comprehensive procedures 
for monitoring and evaluating conditions.  As an example, in the Johnson Creek watershed, we 
are working to improve flood management through stream enhancement and by purchasing 
properties within the ten-year flood plain through a willing seller program.  In the Fanno and 
Tryon Creek watersheds, future capital investment will focus on the issues identified in the 
TMDL – reductions to water temperature and pollutant loads of phosphorus.  Investments will 
also address riparian habitat. 
General Direction   
The Bureau is continuously adjusting its approach to stormwater management and watershed 
health as we gain more knowledge of the science and engineering.  We strive to engineer 
solutions that comprehensively address the quality of the environment within regulatory and 
fiscal constraints.   
To achieve best management practices, we have developed watershed plans for the Columbia 
Slough, Johnson Creek, the Fanno/Tryon Creek basin, and the Willamette River.  The plans are 
tailored to the specific issues in each watershed including flood control, pollutant types, 
temperature control, endangered species.  All plans specifically address regulatory compliance 
issues and provide an overall framework for surface water issues.  More detailed 
implementation plans are developed through basin predesigns.  Two recent predesigns, Taggart 
D and Fanno and Tryon Creeks, reflect the Bureau’s current philosophy of managing 
stormwater through non-pipe solutions, whenever feasible.  As these predesigns are 
implemented, we anticipate a significant increase to the engineered green infrastructure in the 
form of green streets, conversion of ditches to swales, tree planting, etc.  Along with traditional 
engineering stormwater conveyance; such as culverts, pipes, ditches, and ponds; these controls 
affect both the hydrology and hydraulics of the city’s stormwater in its efforts to manage 
stormwater.  
The Bureau is making capital investment decisions based on green practices.  The “big pipe” 
was sized for the future with the assumption that a percentage of stormwater would be 
managed through non-pipe alternatives in the combined sewer areas.  Non-pipe alternatives 
include SSWCs and maintenance and enhancement of the vegetated environment.  Future 
green investments are critical to our ability to comply with permit requirements and for the city to 
develop in a sustainable manner.   
C. Transportation 
Overview 
The Portland Office of Transportation owns and/or manages a number of open spaces located 
in the public right-of-way. These areas, referred to as Street Area Landscapes and 
Transportation Maintenance Sites, generally include trees or other vegetation and require 
irrigation and maintenance. These areas provide wildlife habitat and can reduce stormwater 
needs.  
Summary of Inventory and Condition 
The City of Portland’s Bureau of Transportation has responsibility for over 600 Street Area 
Landscape (SAL) sites. Many of these sites have trees, vegetation, and irrigation systems. 
Street area landscape sites include traffic calming devices (traffic circles) in residential 
neighborhoods, park block settings like Reed College Place, the Ainsworth Blocks, and 
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landscaping at the north end of the Esplanade along the east-bank of the Willamette River. In 
addition, these sites are often where entry is made to the City, such as medians and planting 
strips along SE Powell Boulevard. Some of the sites are decorative fountains in the heart of the 
City.   
In addition to SALs, there are Transportation Maintenance Sites (TMS). These are areas with 
many of the same attributes as SALs built as part of transportation improvements, for example 
curb extensions, planted areas along street car lines, and planters between the SE McLoughlin 
viaduct. These sites may require irrigation and maintenance, including inspection, brush control, 
trash removal and mowing for fire prevention and visibility. The number of these sites exceeds 
200 and is increasing.  
General Direction 
Funding for maintenance of SAL sites has been reduced by about 85 percent over the last ten 
years, from FY97-98 to FY07-08. The budget cuts mean deferred or minimal maintenance 
resulting in considerable deterioration of this asset class. Trees and vegetation are not pruned 
or replaced when they are damaged or die, and irrigation systems break or fail.  Public safety, 
neighborhood livability, and the many benefits associated with "green assets" are adversely 
impacted by the reduced funding. Maintenance funding for TMS sites is also insufficient and 
therefore is restricted to inspection and hazard repair. 
D. Portland Water Bureau 
Overview 
The Water Bureau’s primary green infrastructure asset is the Bull Run Watershed, over 100 
square miles of protected forest and the main source of the City’s drinking water. The Bureau 
also owns portions of the Powell Butte and Mount Tabor parks. All of these natural areas 
provide wildlife habitat.   
Summary of Inventory and Condition 
About 95% of the Bull Run Watershed is located on the Mt. Hood National Forest and is 
administered by the USDA Forest Service.  The City owns the remaining 5%, primarily along the 
lower Bull Run River.  Detailed information about the condition of the Bull Run watershed is 
available in the Sandy River Basin Characterization Report (www.sandyriverpartners.org.). The 
Water Bureau owns 560 acres of Powell Butte (approx. 350 acres in a natural condition) and 
190 acres at Mount Tabor. Inventory information is not currently available from the Water 
Bureau on specific habitat conditions at Powell Butte and Mount Tabor.   
Critical Community Assets 
The Bull Run watershed provides a protected source of clean drinking water for the City of 
Portland.  Of primary benefit to the City is the protection of both water quality and quantity that 
the healthy forest ecosystem provides.  The Bull Run watershed also provides habitat for both 
aquatic and terrestrial wildlife including 4 species listed as threatened under the federal 
Endangered Species Act (northern spotted owl, Chinook salmon, coho salmon and winter 
steelhead).   
Major Programs 
The Water Bureau works in cooperation with the USDA Forest Service – Mt. Hood National 
Forest to protect the Bull Run watershed.  Programs include road maintenance to prevent 
erosion, security to prevent human-caused water pollution, fire detection and response, and 
wildlife protection.    
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General Direction 
The Water Bureau recently signed a Memorandum of Understanding with the Mt. Hood National 
Forest to update and clarify roles and responsibilities for protection of the Bull Run watershed.   
The Water Bureau has also drafted a Habitat Conservation Plan to protect habitat salmon and 
steelhead in the lower Bull Run River and in the larger Sandy River Basin.  The conservation 
measures proposed in the Plan include in-stream habitat improvements, riparian protection, fish 
passage improvements, and wildlife protection measures.  
E. Office of Management and Finance: Civic Facilities 
Overview 
The City owns a number of buildings, police and fire stations, garages, and spectator facilities. 
Two of these facilities have eco-roofs, sometimes referred to as “green” roofs, in place of 
traditional roofs. Eco-roofs are generally covered with some type of vegetation and reduce 
stormwater runoff, filter pollutants, provide wildlife habitat, and decrease building heating and 
cooling needs.  
Summary and Condition of Inventory 
Two city facilities currently have eco-roofs, the Portland Building (installed in 2007) and Fire 
Station 12 (installed in 2002).  
General Direction 
Facilities Services has identified several facilities that potentially need new roofs over the next 5 
to 8 years and is in the process of evaluating possible roof/eco-roof systems.  These facilities 
include the Portland Communications Center, North Precinct, East Precinct, Materials Testing 
Lab, 1st & Jefferson parking garage helipad, elevator and stairwell roofs, and the Walnut Park 
Cleaners building.  The SE Precinct building may also be a possible candidate if the purchase 
from Multnomah County proceeds.  Facilities Services is currently examining City Hall for a 
potential eco-roof and has determined that the NE Precinct can support an Energy-Star roof 
proposed for FY 2011-12. 
F. Portland Development Commission: Affordable Housing 
The PDC Green Building Program requires developers receiving financial assistance from the 
Commission, and direct Commission funded construction projects, to integrate green building 
practices into construction projects and meet established Leadership in Energy and 
Environmental Design (LEED) standards. Improvements made under this policy may include 
green infrastructure facilities, such as swales, eco-roofs, and open space. 
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Appendix 7: Asset Management Definitions 
 
Asset: A physical component of infrastructure or a facility which has value and has an expected 
useful life of more than one year, that would be replaced if destroyed, and is not surplus to 
needs.  
 
Asset Management: The continuous cycle of asset inventory, condition, and performance 
assessment that has as its goal the cost-effective provision of a desired level of service for 
physical assets. Investment decisions consider planning, design, construction, maintenance, 
operation, rehabilitation, and replacing assets on a sustainable basis that considers social, 
economic, and environmental impacts.  
 
Backlog: The sum of deferred activities, such as maintenance, operations, and rehabilitation, 
needed to achieve the lowest life-cycle cost for an asset. Backlog results from lack of money, 
materials, or staff to perform the needed work.  (See Funding Gap.)  
 
Capital Expansion: Projects or facilities that create new assets, increase the capacity of existing 
assets beyond their original design capacity or service potential, or increase the size and 
service capability of a current service area, including service to newly annexed, undeveloped, or 
under-served areas. Generally increases the total maintenance requirements because it is 
increasing the total asset base.  
 
Civic: A collection of City-owned assets, including facilities (office, police, fire, parking garages, 
spectator facilities, Portland Center for the Performing Arts) and technology services (800 MHz 
radio system, telecommunications, IT operations, strategic technology).  Bureau maintenance 
facilities are assets of the operating bureau. 
 
Condition Assessment: The method used to quantify the deterioration rate and remaining useful 
life of an asset.  Methods of condition assessment vary by asset classification and range from 
use of industry estimates for deterioration rates up to documented physical inspection regimens 
on established cycles that ensure optimum economic life of an asset.   
 
Condition Measure /Rating: A means of classification using information from periodic 
inspections or measurements to indicate the ability of an asset to deliver a particular level of 
service.  
 
Confidence Levels (in data/information): The expression of accuracy and reliability in the areas 
of information (source and reliability), process (ad hoc or repeatable) and documentation 
(documented or not documented).  
 
The following chart addresses this information:  
 
 Inventory 
completeness 
Condition assessment 
method and frequency 
Process and 
documentation 
Resulting 
confidence level 
1 No inventory No assessment method No process No confidence 
2 Partially 
complete 
inventory 
Estimates used to assess 
condition 
Process not well 
documented 
Low confidence 
3 Inventory 
complete  
Subjective process to 
estimate condition 
Some 
documentation in 
Moderate 
confidence  
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 Inventory 
completeness 
Condition assessment 
method and frequency 
Process and 
documentation 
Resulting 
confidence level 
estimated followed on a 
regular schedule 
place 
4 Inventory 
complete 
Condition surveys 
conducted on a regular 
schedule by well-trained 
personnel 
Well documented 
process followed 
High confidence   
5 Inventory 
complete 
Condition surveyed on a 
regular schedule 
Objective process 
followed; Accuracy 
of data verified and 
well documented 
Optimal 
confidence   
 
Consequence of Failure:  The outcome of an event expressed qualitatively or quantitatively, 
being a loss, injury, disadvantage or gain.  There may be a range of possible outcomes 
associated with an event. 
 
Current Replacement Value (CRV): The CRV is the total cost to replace the entire asset to meet 
current accepted standards and codes.  
 
Failure Mode:  The reason why an asset failed to provide the function for which it was installed. 
 
Funding Gap: The difference between the funding needed to address infrastructure needs of an 
asset at a defined condition or level of service and the funding that is currently available. The 
funding gap varies with the funding level and affects the level of service. The funding gap is the 
amount of money needed to eliminate the backlog and/or maintain the asset to achieve its 
useful life. Given a certain funding level, the resulting level of service can be forecast; if a 
certain level of service is desired, the funds needed to achieve it can be estimated.  
 
Green Infrastructure: Infrastructure that uses natural processes, systems, or features to provide 
traditional infrastructure services. There are two types of green infrastructure:  
1) Natural networks of streams, rivers, and open spaces that naturally manage stormwater, 
provide habitat, improve air and water quality, reduce flooding risk, and provide areas for 
human recreation and respite; and 
2) Engineered facilities, such as green street treatments or eco-roofs, which use natural 
processes in an infrastructure setting. 
  
Infrastructure: Consists of assets in two general networks that serve whole communities—
transportation modalities (roads, rail, etc.) and utilities. These are necessary municipal or public 
services, provided by the government or by private companies and defined as long-lived capital 
assets that normally are stationary in nature and can be preserved for a significant number of 
years. Examples are streets, bridges, tunnels, drainage systems, water and sewer lines, pump 
stations and treatment plants, dams, and lighting systems. Beyond transportation and utility 
networks, Portland includes buildings, green infrastructure, communications, and information 
technology as necessary infrastructure investments that serve the community. 
 
Inventory: A list of assets and their principal components.  
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Level of Service: A defined standard against which the quality and quantity of service can be 
measured. A level of service can include reliability, responsiveness, environmental acceptability, 
customer values and cost.  
 
Life-Cycle Cost: The sum of all costs throughout the life of an asset, including planning, design, 
acquisition, construction, operation, maintenance, rehabilitation/renewal and disposal costs.  
 
Likelihood of Failure:  The probability or possibility of an event that will cause the asset to fail. 
 
Maintenance: Activities that keep an asset operating as designed or prevent it from deteriorating 
prematurely, excluding rehabilitation or renewal which may extend asset life. Maintenance can 
be planned or unplanned.  
 
Planned maintenance is: 
 Preventive – maintenance conducted at regular scheduled intervals based on average 
statistical/anticipated lifetime.  
 Condition-based – maintenance based on objective evidence of need from tests, 
measurements and observations.  
 Deferred – the shortfall created by postponing prudent but nonessential repairs to save 
money or materials. Generally, a policy of continuing deferred maintenance results in higher 
costs when repairs are eventually made, or failure that occurs sooner than if normal 
maintenance had been performed.  
 
Unplanned maintenance is:  
Reactive or Emergency – corrective actions taken upon failure or obvious threat of failure, 
usually at a higher cost than planned or preventive maintenance.  
 
Operations: The ongoing activities that allow the use of an asset for its intended function.  
 
Performance Indicator: A qualitative or quantitative measure used to compare actual 
performance against a defined standard. Indicators are commonly used to measure cost, 
performance, or customer satisfaction. 
 
Performance Monitoring: The periodic assessments of actual performance compared to specific 
objectives, targets, or standards. 
 
Rehabilitation / Renewal: Maintenance performed on an asset to restore it to its original level of 
service or capacity and achieve its useful life, which may result in an extension of the asset’s 
service life.  
 
Retirement/Removal: Decommissioning or removal of an asset through disposal, abandonment, 
demolition, or sale that may involve retiring deteriorated assets and recovering salvage value. 
 
Risk: The chance of something happening that will have an impact upon objectives. Risk is 
measured in terms of likelihood and consequences. 
 
Risk Analysis:  A systematic use of available information to determine how often specified 
events may occur and the magnitude of their consequences. 
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Risk Management Strategy:  The systematic application of management policies, procedures 
and practices to the tasks of establishing the context, identifying, analyzing, evaluating, treating, 
monitoring and communicating risk. 
 
Triple Bottom Line:  A method to categorize the benefits and impacts an organization can 
expect from investing in its assets.  The benefits are categorized into Social, Economic, and 
Environmental benefits to ensure a comprehensive evaluation in the decision-making process 
(measure, manage and report). 
 
Useful Life: The period of time over which an asset is expected to deliver efficient service with 
normal or appropriate maintenance (defined as accepted industry standard or documented local 
experience). 
  
 
